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1 Executive summary  
The United Kingdom has been involved in the LIFE programme since LIFE I. A total of 174 projects 
have been financed since the UK’s participation in LIFE, of which 107 projects (78 Environment and 29 
Nature) fall within the period covered by this evaluation (1996 to 2006). Of these seven (three Nature 
and four Environment) were still ongoing in 2008. 

Overall, LIFE projects in the UK have been able to achieve planned results, and benefit from a fairly 
high degree of (potential) sustainability. Measuring the impact of Nature and Environment projects is 
partially undermined as expected impact was not systematically defined at the outset of the project. UK 
LIFE Environment projects were diverse and combined a focus on launching environmental innovation 
technologies onto the environmental ‘market place’, environmental decision-making and Biodiversity 
Action Plans in urban settings and the launch of environmental peer reviews to assess and encourage 
progress towards urban sustainable development. LIFE Nature projects have targeted the restoration of 
freshwater habitats, the monitoring and management of marine Special Areas of Conservation (SACs), 
the restoration of blanket bog of European importance, and the management and maintenance of UK 
dynamic coastlines.  

2 Introduction  
This country report on the implementation of the LIFE Programme in the United Kingdom is part of the 
overall ex-post evaluation of the LIFE Programme. The evaluation was commissioned in July 2008 and 
covers all LIFE projects initiated in the period 1996-2006. The overall objective of the evaluation is to 
assess the relevance and impact of the activities and projects financed under the LIFE Programme. The 
evaluation comprises country studies in all Member States, except Bulgaria, which has never had any 
LIFE projects. This report documents the analysis carried out concerning the implementation of the 
LIFE Programme in the United Kingdom. The ex-post evaluation focuses on assessing the effect of the 
LIFE Programme on Europe's nature and environment through looking at results and impacts of LIFE 
projects implemented under the Nature (NAT) and Environment (ENV) components. The results and 
impacts have further been assessed along three main evaluation criteria: 

• Effectiveness, i.e. the extent to which planned objectives have been reached; 
• Sustainability, i.e. the extent to which positive impacts have continued or are likely to continue; 
• Utility, i.e. the extent to which impacts address key environmental needs and priorities in the EU 

and for the stakeholders concerned. 

3 Environmental policy overview  
The UK Government Sustainable Development Strategy (March 2005) builds on the 1999 strategy 
(which, in turn, overtook the development of the UK National Environmental Action Plan, NEAP). The 
current strategy integrates societal dimensions, natural resource protection and the issue of sustainable 
communities, and strongly reflects complementarity action with devolved administrations, e.g. the 
Scottish Executive Agency, in the case of Scotland. A number of indicators through which to review 
progress are updated on a yearly basis. These comprise a selected number that have a direct relevance to 
the LIFE Environment and Nature portfolios, namely, amongst others, protecting natural resources 
(biodiversity, land and water resource use, fish stocks and river quality...) and enhancing the 
environment (active community participation, and local environment quality).  
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UK environmental priority strategies and policies have been developed under the 6th EAP, and aim to 
help deliver the EU and UK sustainable development strategies. Sustainable consumption and 
production: delivering new products and services with lower environmental impact across their 
lifecycle. This includes the efficient use of resources, and recycling. Indicators focus on ‘decoupling’ - 
breaking the link with economic growth and environmental damage – and comprise river quality, fish 
stock, and water resource use. Climate change and energy: commitment to the long-term goal of 
reducing carbon dioxide emissions by 60 percent by about 2050, with real progress by 2020. Natural 
resource protection and environmental enhancement: setting environmental limits and strengthen 
integrated policy framework. Achievement is based on e.g. biodiversity conservation (priority species 
and habitats), and river quality. Sustainable communities: integrating the delivery of social, economic 
and environmental goals, i.e. sustainable development at the local level, and allowing communities a 
power and say in decision-making processes. Indicators include active community participation, health, 
mobility and accessibility, and local environmental quality.  

4 Overview of LIFE projects in the United Kingdom  
During the period 1996 to 2006, the LIFE Programme co-financed 107 projects in the United Kingdom, 
including 29 Nature projects and 78 Environment projects. A full overview table of the projects is 
provided in Appendix 1. Appendices 2 and 3 provide summary tables. 

Table 4.1 Overview of LIFE projects 1996-2006 in the United Kingdom 

 Number of 
projects 

Total LIFE 
contribution 
(million EUR) 

Main themes covered1 Average LIFE 
contribution per 
project (million 
EUR) 

Average project 
duration (years) 

Environment 78 56 Natural resources and 
waste (24%) 

Soil (23%) 

0.7 3.4 

Nature 29 46.3 Habitats (68%) 1.5 4.5 

Source: Butler 

The LIFE Environment projects co-financed by the LIFE Programme focused mostly on 
environmentally innovative technologies in various sectors, and on the development and testing of new 
processes to reduce the negative impact on the environment. Most of the projects were implemented by 
local authorities or public/private enterprises. 

The LIFE Nature projects co-financed by the LIFE Programme during 1996-2006 comprise habitat 
restoration and conservation management (comprising moors, dunes, upland habitats, wet heaths, 
woodlands, saline lagoons, wet woods, blanket bog, limestone pavements and coastlines). In some cases 
projects focused on improving the conservation status of species (e.g. Botaurus stellaris, white-headed 
duck). NGOs accounted for 38 per cent of the projects and public authorities accounted for 48 per cent. 

                                                   
1 For the purpose of this evaluation, the LIFE projects were categorised according to the thematic structure of the LIFE+ 
Programme (ref. Regulation EC No. 614/2007, Annex II). The themes included for LIFE Nature: Habitat Directive, 
Birds Directive and Biodiversity. For LIFE Environment: Climate change, air, water, soil, forests, natural resources and 
waste, chemicals, urban environment, strategic approaches. 
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5 Effects of projects implemented  

5.1 Results and impacts for Nature projects 
The LIFE Nature projects have targeted a wide array of conservation issues that aim to meet Natura 
2000 requirements, and focus on land use as well as management and monitoring of marine SACs,  
coastlines, and specific actions that contribute to improving and monitoring the conservation status of 
species (marine and freshwater). Projects have been able to realise a good share of project results and 
have often achieved a good degree of impact, despite project implementation challenges. This is 
particularly true for projects ensuring an effective participatory approach, facilitating long-term impact. 
General observations on LIFE Nature results and impact are difficult to make however, as sources 
provided limited information for evaluation findings. 

LIFE Nature projects have been able to provide a context to sustainably manage European nature 
interests in the UK, a good number with positive results.2 Larger capital expenditure has been made 
available to facilitate the restoration of appropriate management of sites. LIFE Nature has been pivotal 
in developing management capacity in the conservation sector. Environmental sites have seen their 
profile heightened amongst the local populations. A majority of projects has proven to be successful 
catalysts, providing an afterlife plan yet sufficient resources were not always in place. Inconsistencies in 
achieving planned results have occurred when projects foresee Natura 2000 designation but this has not 
always been given follow up by national authorities, yet support to Natura 2000 sites has enhanced the 
UK’s conservation management capacity. Based on findings extracted from project studies, this has 
comprised significant habitat restoration and conservation exceeding 26,000ha of habitat sites. 
Safeguarding sites and improved management involved rendering ‘favourable’ the condition of twelve 
woodland priority sites and twelve individual sites of lowland raised bog, and has provided effective 
Natura 2000 river conservation strategies for rivers qualified as candidate Special Areas of Conservation 
(SAC).       

On the basis of interviews with focal points and project managers, LIFE Nature funding proved decisive 
in the scope and degree of nature conservation and management achieved by the project: without 
funding, the outcome would only have been achievable on a much smaller scale. Indirect positive effects 
have been achieved when strong partnerships were established with local and regional stakeholders. 
Replication of conservation management schemes has been achieved at national and European level, 
through dissemination and policy-integration. General public awareness has lagged behind expert 
dissemination, however, often due to limited project resources and time. LIFE Nature projects have not 
been able to systematically address this awareness deficit of nature conservation issues in the UK. 

5.2 Results and impacts for Environment projects 
LIFE Environment projects combined actions to develop integrated environmental techniques and 
methods through demonstration, and often successfully contributed to building a bridge between 
environmental technology research and commercialisation. Environmental management and planning 
focused on integrated coastal zone strategies, and sustainable land-use, with good levels of participatory 
planning, and furthering Eco Management and Audit Schemes (EMAS) and green procurement. 
Environmental technologies were researched and demonstrated in sewage, volatile organic compounds 
(VOCs) emission reduction, and effective use of water. General observations on LIFE Environment 

                                                   
2 For detailed examples, see Appendix 4. 
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results and impact are difficult to make, however, as sources provided limited information for evaluation 
findings. 

Innovative project results, underpinned by a market launch, have been technically viable; however 
technical or policy-related targets were not always monitored and this ultimately undermined a full-
fledged validation of impact. By means of effective community group engagement, urban municipalities 
have successfully developed stakeholder participation tools to improve the environmental value of urban 
green space. General economic viability, however, has often been hampered by LIFE reporting and 
budget procedures requiring more project staff time than anticipated.    

Overall, interviews with focal points and project managers confirmed that project results have achieved 
a good level of technical viability. New environmental techniques and decision-making tools have been 
innovative and pertinent. Municipalities have been provided planning tools to prioritise actions and 
accelerate progress towards achieving sustainable development at a European level. In the framework of 
sustainable urban planning, a wider impact has been achieved as biodiversity is now part of the local 
policy agenda of London boroughs. LIFE funding has always proven decisive.  

6 The effectiveness of projects 
Effectiveness can be assessed at two levels: The project level, which compares achievements with 
project objectives, and at programme level, which compares achievements with LIFE Programme 
objectives.3  

Interviews and project studies have confirmed that project-level effectiveness of both UK LIFE Nature 
and Environment projects can be classified as medium. Overall, LIFE Nature projects are outcome-
oriented and this has facilitated effectiveness, while good project leadership and clarity of purpose are 
crucial contributing factors. Also, participatory involvement of local stakeholders and community 
groups in a project has enhanced effectiveness. LIFE Environment comprised innovative projects 
which have shown a greater risk of reduced effectiveness, as new technologies require robust testing and 
an industrial application. Resilience of project partnerships, a changing legislative context and the 
financial structure of the project have also made a significant influence.  

LIFE Nature projects have directly and indirectly contributed to the implementation of the Habitat and 
Birds Directives in the UK (Atlantic salmon, freshwater pearl mussel, and the European otter, in the 
case of blanket bog restoration). The re-creation of the salmon juvenile habitat in degraded streams in 
Scotland is coherent with the conservation provisions in the Habitat Directive. Natura 2000 ecological 
priorities were also addressed. Marine management schemes allowed stakeholders to learn about their 
obligations under the Habitat Directive. Programme-level effectiveness of LIFE Environment projects 
is medium, in that projects have contributed to innovative environmental techniques, and project 
outcomes are sustained and do flourish in the environmental market place, and replications have 
occurred. Newly tested participatory approaches with strong involvement of local stakeholders have 
been transposed into local agendas and decision-making processes. Participatory approaches adopted by 
projects have significantly helped the dissemination of outputs, yet a wider dissemination is often 
lacking, which has created an environmental information deficit at grass-roots level. As such, awareness 

                                                   
3 Specific objective for: LIFE Nature: to contribute to the implementation of Council Directive 79/409/EEC (Birds Di-
rective) and Council Directive 92/43/EEC (Habitats Directive); LIFE Environment: to contribute to the development of 
innovative and integrated techniques and methods and to the further development of Community environmental policy. 
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of marine sites was not enhanced at the local level, thereby missing an opportunity to boost public 
understanding, reportedly low.  

7 The sustainability of projects  
Sustainability of LIFE Environment ranges between low to medium, but a good degree of replication 
is normally ensured. Projects have propelled environmental technologies unto the market, and enjoyed 
sustainability as they responded to a market need. Process-oriented LIFE Environment projects have 
responded to policy needs, and a degree of sustainability has been ensured. Ownership of results and 
outcomes have been instrumental for achieving sustainability, as they can provide a platform for follow 
up (and resource allocation), and this has been the case to a certain degree (but would require further in-
depth monitoring). Sustainability did suffer when project staff in a local authority is re-assigned 
elsewhere at the time of project completion. A private enterprise, in contrast, holds a strong vested 
interest to render project outputs sustainable, often for sheer survival. Sustainability of LIFE 
Environment projects is not always clearly visible, in contrast to LIFE Nature projects, which have 
greater capacity to manifest or illustrate sustainability, by means of tangible outputs. National, local and 
regional authorities outnumber NGOs as lead implementers of LIFE Nature projects, and interviews 
with focal points and project managers have confirmed this has facilitated sustainability, which can be 
ranked as medium. Management agreements with landowners were concluded for the medium-term, and 
woodland maintenance taken on by national authorities such as the Forestry Commission, in the case of 
Scotland.  The completion of comprehensive management plans rendered objectives measurable and 
successfully balanced conservation and economic demands. Purchased land owned by conservation 
agencies has also boosted sustainability. In addition, project partnerships have provided sustainability to 
the project results, but this very much depended on their resilience and momentum: a majority of 
projects has actively managed to persuade key stakeholders and launch first-time collaboration. 
Economic and social spin off (including local employment opportunities) regularly occurred and 
provided further positive prospects for sustainability.     

8 The utility of projects  
LIFE projects implemented in the UK have addressed environmental priorities addressed by the 6th EAP 
quite effectively. LIFE Environment projects have occasionally served as a tool for stakeholders to 
help complying with relevant EU Directives. Sustainable development in urban areas, through best prac-
tice and active networking, has resulted in the launch and use of ‘smart’ action planning in partner cities. 
Coherence between project design and EU-related legislation has proven generally good, yet gaps occur 
when small legislative changes have a relatively big impact on the project. LIFE Nature has comprised 
marine management schemes which have allowed stakeholders to learn about Habitat Directive obliga-
tions. Support has been effectively provided to the Atlantic salmon which is classified as a vertebrate of 
Community interest and requires a special conservation area. Also, contributions have been made to list-
ing marine conservation as a priority action in the UK. From another angle, project interventions have 
taken international conventions to a local level, such as the grass roots enforcement of Biodiversity Ac-
tion Plans (BAPs), which emanated from the Convention on Biological Diversity. Inconsistencies have 
occured in that EU Member States are required to set up surveillance systems of the conservation status 
of species, but in the case of cetacean populations, when limited to national waters, ‘national’ monitor-
ing has negatively affected utility, in the absence of a concerted, transboundary effort. In all cases, LIFE 
was a crucial financing instrument that has provided the project to go ‘the extra mile’: without LIFE 
funding, the scope and extent of the project would have been on a significantly smaller scale 
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Appendix 1 Comprehensive overview of LIFE Projects in United Kingdom 
In connection with the ex-post evaluation, data was extracted from the BUTLER database of the LIFE Unit.  Table 1 and Table 2 below provide an 
overview of the information available on each project as well as the LIFE+ theme attached by the evaluation team to the project. The budget figures for 
LIFE co-financing do not necessarily correspond to the actual payments made.  

Table 2 Overview of LIFE Environment Projects in United Kingdom 

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE96 
ENV/UK/000401 

Coastal zone management : de-
velopment of a strategy for an 
open coast 

LIFE II 1996 1997 2000 406,402 199,361 Local authority No Soil 

LIFE96 
ENV/UK/000403 

The use of a novel biological 
treatment process for reduction of 
VOC emissions to air 

LIFE II 1996 1997 1999 574,723 149,377 International 
enterprise 

No Air 

LIFE96 
ENV/UK/000404 

Implementing alternative strate-
gies in Irish beach and dune 
management : community in-
volvement in sustainable coastal 
development. A demonstration 
project in sustainable beach and 
dune management 

LIFE II 1996 1997 2001 1,312,007 630,403   No Soil 

LIFE96 
ENV/UK/000406 

The Forth Estuary form : a dem-
onstration of effective integrated 
coastal zone 

LIFE II 1996 1997 2000 291,841 143,617 Development 
agency 

No Soil 

LIFE96 
ENV/UK/000413 

Integrated tourism with the devel-
opment of forest resources : a 
joint initiative to encourage and 
promote sustainable manage-
ment with the creation of a com-
munity wide recognised award 
system - Tourfor 

LIFE II 1996 1997 2000 665,603 325,122 University  Yes Strategic 
Approaches 



Ex-Post Evaluation of Projects and Activities under the LIFE Programme.  
Country-by-country analysis: United Kingdom 

O:\A000000\A001146\Final Report for PDF\Country reports\CS_Invidual Rep_UK.DOC 

8 

.  

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE96 
ENV/UK/000418 

The sanitisation and re-circulation 
of water used in the processing of 
poultry 

LIFE II 1996 1996 1999 944,645 228,097 International 
enterprise 

No Natural re-
sources and 
waste 

LIFE96 
ENV/UK/000425 

Demonstration programme on 
integrated management of 
coastal zones 

LIFE II 1996 1996 2000 309,762 151,809 Local authority No Soil 

LIFE97 
ENV/UK/000431 

An investigation into the survival 
of  sewage indicating organisms 
discharged to the marine envi-
ronment. 

LIFE II 1997 1997 1999 334,308 159,883 Local authority No Water 

LIFE97 
ENV/UK/000434 

Local Indicators to Monitor Urban 
Sustainability 

LIFE II 1997 1997 2000 1,026,445 498,966 Local authority No Urban envi-
ronment 

LIFE97 
ENV/UK/000438 

A scheme for access and avail-
ability of special transport for all - 
Plusbus Interactive 

LIFE II 1997 1997 2001 2,052,606 937,443 Local authority No Urban envi-
ronment 

LIFE97 
ENV/UK/000439 

An environment-friendly repair 
system for leaking sewage or 
rainwater/surface drainage pipes. 

LIFE II 1997 1997 2002 963,718 274,546 International 
enterprise 

No Water 

LIFE97 
ENV/UK/000489 

Recycling of waste leather from 
footwear and other industries. 

LIFE II 1997 1997 2000 831,136 411,861 International 
enterprise 

No Natural re-
sources and 
waste 

LIFE97 
ENV/UK/000495 

A demonstration of ICZM imple-
mentation in the Moray Firth. 

LIFE II 1997 1997 2000 643,239 319,339   No Soil 

LIFE97 
ENV/UK/000504 

Area sustainability for peripheral 
rural areas 

LIFE II 1997 1998 2001 1,014,000 492,458 Regional au-
thority 

No Soil 

LIFE97 
ENV/UK/000509 

The use of a novel absorption 
process for reduction of VOC 
emissions to air 

LIFE II 1997 1998 1999 604,431 296,275   No Air 

LIFE97 
ENV/UK/000510 

Coastal Change, Climate and 
Instability. 

LIFE II 1997 1997 2001 1,235,076 610,124 Local authority No Soil 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE97 
ENV/UK/000511 

New Wetland Harvests : project 
to develop new, environmentally 
sustainable technology for wet-
land management. 

LIFE II 1997 1997 2000 1,047,117 491,910 Park-Reserve 
authority 

No Soil 

LIFE98 
ENV/UK/000583 

Biodiversity Action on Industrial 
Sites: integrating industrial and 
environmental management sys-
tems 

LIFE II 1998 1998 2002 1,179,753 574,738 University  No Soil 

LIFE98 
ENV/UK/000588 

The processing of current waste 
foundry sand and sand previously 
discarded to landfill sand as a 
total recycling service to the 
foundry industry and other users. 

LIFE II 1998 1998 2000 2,626,866 613,771   No Natural re-
sources and 
waste 

LIFE98 
ENV/UK/000590 

Novel technologies to help the 
European furniture industry re-
duce emissions of environmen-
tally damaging organic solvents 

LIFE II 1998 1998 2001 840,597 420,299 International 
enterprise 

Yes Air 

LIFE98 
ENV/UK/000595 

The Green Light Project LIFE II 1998 1998 2002 768,171 206,293 NGO-
Foundation 

No Water 

LIFE98 
ENV/UK/000601 

Reusable Packaging - Pilot Study 
for EPS/EPP Packaging Materials 

LIFE II 1998 1998 2001 760,620 380,310 SME No Natural re-
sources and 
waste 

LIFE98 
ENV/UK/000602 

SALSA - Sustainable Access to 
Leisure Sites and Amenities 

LIFE II 1998 1998 2001 1,859,949 733,560 Local authority No Strategic 
Approaches 

LIFE98 
ENV/UK/000603 

Reduction of Waste Discharge by 
Underground Disposal of Process 
Residues 

LIFE II 1998 1998 2003 4,996,933 2,176,948 International 
enterprise 

No Natural re-
sources and 
waste 

LIFE98 
ENV/UK/000605 

EURO-EMAS: Pan European 
Local Authority Eco-Management 
and Audit Scheme 

LIFE II 1998 1998 2002 1,271,067 624,157 Local authority No Strategic 
Approaches 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE98 
ENV/UK/000607 

Using Automatic Monitoring and 
Dynamic Modelling for the Active 
Management of Lakes and Res-
ervoirs. 

LIFE II 1998 1999 2003 1,391,339 686,363 Research insti-
tutions 

Yes Water 

LIFE98 
ENV/UK/000608 

The Moray Firth Project LIFE II 1998 1998 2002 475,838 237,018 Development 
agency 

No Soil 

LIFE98 
ENV/UK/000611 

Chepstow Sustainable Transport 
Project 

LIFE II 1998 1999 2003 905,894 126,840 Local authority No Climate 
change 

LIFE98 
ENV/UK/000616 

Testing an environmentally 
friendly housing layout in an ex-
posed peripheral location on the 
North Sea fringe of Europe 

LIFE II 1998 1998 2002 699,959 335,984 Local authority No Strategic 
Approaches 

LIFE99 
ENV/UK/000170 

Sustainability in membrane bio-
reactor (MBR) technology by re-
ducing hazardous chemicals con-
sumption and energy use 

LIFE II 1999 1999 2001 541,894 162,568   No Natural re-
sources and 
waste 

LIFE99 
ENV/UK/000172 

Development and evaluation of 
innovative solutions to reduce 
VOC emissions from the printing 
industry 

LIFE II 1999 1999 2001 698,533 91,543 International 
enterprise 

No Air 

LIFE99 
ENV/UK/000176 

Novel, low cost biodegradable 
absorbent materials for the re-
moval of a range of organic and 
inorganic contaminants from 
waste water 

LIFE II 1999 1999 2002 975,596 253,604 SME No Water 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE99 
ENV/UK/000177 

A demonstration model which 
integrates environmental consid-
erations in sustainable land use 
planning and management 
through the use of ecological 
networks 

LIFE II 1999 1999 2003 4,836,612 2,362,583 Local authority No Soil 

LIFE99 
ENV/UK/000180 

Making news for monitoring pro-
gress - meaningful community 
sustainable development indica-
tors (CSDIs) for local people and 
the media 

LIFE II 1999 1999 2003 1,251,680 531,064 NGO-
Foundation 

No Urban envi-
ronment 

LIFE99 
ENV/UK/000182 

Demonstration of sustainable 
forestry to protect water quality 
and aquatic biodiversity 

LIFE II 1999 1999 2003 777,183 388,592 National au-
thority 

No Water 

LIFE99 
ENV/UK/000184 

Toolkits  for Community Led Re-
generation of Derelict Land 

LIFE II 1999 1999 2002 459,507 221,573 NGO-
Foundation 

No Urban envi-
ronment 

LIFE99 
ENV/UK/000185 

Electrostatic dry glazing of ce-
ramic tiles 

LIFE II 1999 1999 2002 875,252 260,376 SME No Natural re-
sources and 
waste 

LIFE99 
ENV/UK/000196 

Cliffe Marshes conservation park LIFE II 1999 1999 2003 1,513,468 680,331   No Soil 

LIFE99 
ENV/UK/000200 

Ecological restoration of Nobel 
explosives factory 

LIFE II 1999 1999 2003 269,994 129,115 NGO-
Foundation 

No Soil 

LIFE99 
ENV/UK/000202 

Promote Life LIFE II 1999 1999 2002 10,262,756 1,754,170 International 
enterprise 

No Natural re-
sources and 
waste 

LIFE99 
ENV/UK/000203 

Wise use of floodplains - a dem-
onstration of techniques to evalu-
ate and plan floodplain restoration 

LIFE II 1999 1999 2002 2,108,110 1,052,044 NGO-
Foundation 

No Water 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE99 
ENV/UK/000211 

Sustainable post industrial land 
restoration and re-creation of high 
biodiversity habitats 

LIFE II 1999 1999 2003 1,076,410 528,886 Research insti-
tutions 

No Soil 

LIFE00 
ENV/UK/000891 

Peer reviews for European sus-
tainable urban development 

LIFE II 2000 2001 2005 1,456,200 705,630 Local authority Yes Urban envi-
ronment 

LIFE00 
ENV/UK/000894 

The Ythan Project - sustainable 
land management in the Ythan 
catchment 

LIFE II 2000 2001 2005 737,038 357,617 Local authority No Soil 

LIFE00 
ENV/UK/000908 

Reuse Enterprise And Local Ini-
tiatives for Sustainable Econo-
mies 

LIFE II 2000 2001 2005 1,550,000 775,000 Local authority No Natural re-
sources and 
waste 

LIFE02 
ENV/UK/000136 

Clean Accessible Transport for 
Community Health 

LIFE III 2002 2002 2005 3,944,938 1,493,843 Public enter-
prise 

Yes Air 

LIFE02 
ENV/UK/000140 

Integrated Water Management in 
former coal mining regions 

LIFE III 2002 2002 2005 4,075,986 1,446,977 NGO-
Foundation 

Yes Water 

LIFE02 
ENV/UK/000143 

The value and issues of Utilising 
EMAS II in the regulation of in-
dustry 

LIFE III 2002 2002 2006 2,101,947 1,037,414 Public enter-
prise 

Yes Strategic 
Approaches 

LIFE02 
ENV/UK/000144 

Sustainable Management of Ur-
ban Rivers & Foodplains 

LIFE III 2002 2002 2005 2,020,692 1,010,346 Public enter-
prise 

No Water 

LIFE02 
ENV/UK/000146 

Development and applications of 
advanced filtration medium 

LIFE III 2002 2002 2005 1,166,116 176,213 SME No Water 

LIFE02 
ENV/UK/000147 

Carbon Assessment and Reduc-
tion in Regeneration Areas 

LIFE III 2002 2002 2005 421,651 270,425 Local authority No Air 

LIFE03 
ENV/UK/000605 

Bioabsorption of Metals from 
Abandoned mine sites 

LIFE III 2003 2003 2007 1,333,408 666,704 University  No Soil 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE03 
ENV/UK/000606 

Demonstration of a system to 
Facilitate the Recovery of recy-
clable Materials from waste 
fridges, freezers and large WEEE 
household appliances in an envi-
ronmentally protective manner 

LIFE III 2003 2003 2005 3,193,578 958,073   No Natural re-
sources and 
waste 

LIFE03 
ENV/UK/000611 

Responding to the risks from cli-
mate change - developing sus-
tainable strategies for manage-
ment of natural hazards in coastal 
areas taking account of the im-
pacts of climate change 

LIFE III 2003 2003 2007 1,682,954 841,477 Local authority No Soil 

LIFE03 
ENV/UK/000612 

Project to demonstrate an innova-
tive automated battery breaking 
system to deal with end of life 
battery management for lead acid 
traction (motive power) and 
sealed lead acid standby power 
batteries. 

LIFE III 2003 2003 2006 1,514,434 436,330 SME No Natural re-
sources and 
waste 

LIFE03 
ENV/UK/000613 

Local Authority EMAS and Pro-
curement (LEAP) 

LIFE III 2003 2003 2007 2,982,206 1,487,569 Local authority No Strategic 
Approaches 

LIFE03 
ENV/UK/000614 

Sustainable Urban Planning Net-
works for green spaces  

LIFE III 2003 2003 2006 1,824,191 910,271 Local authority No Urban envi-
ronment 

LIFE03 
ENV/UK/000615 

Demonstration of a Recycling, 
Energy Efficient and Environmen-
tally Friendly Modular Batch 
Heater Plant 

LIFE III 2003 2003 2006 4,876,407 1,004,062 SME No Natural re-
sources and 
waste 

LIFE03 
ENV/UK/000617 

Soil and Surface water protection 
using conservation tillage in 
northern and central europe 

LIFE III 2003 2003 2006 3,565,066 1,782,533 International 
enterprise 

No Soil 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE03 
ENV/UK/000618 

Develop to demonstration level 
an industrial process aimed at 
reducing the impact on the envi-
ronment of recovering plastic 
(PET), silver and paper from X-
Ray and other PET based films 

LIFE III 2003 2003 2007 4,821,610 1,733,125 SME No Natural re-
sources and 
waste 

LIFE04 
ENV/GB/000803 

Demonstrating a European 
Method for Hazardous Waste 
Management Including Targets 
for Prevention and Reduction of 
Waste 

LIFE III 2004 2004 2008 1,451,282 725,641 Public enter-
prise 

No Natural re-
sources and 
waste 

LIFE04 
ENV/GB/000807 

Sustainable River Catchments for 
the South East 

LIFE III 2004 2004 2009 2,202,145 1,090,138 Development 
agency 

No Water 

LIFE04 
ENV/GB/000809 

Water-Renew : Wastewater pol-
ishing using renewble energy  
crops 

LIFE III 2004 2004 2009 1,393,547 696,774 International 
enterprise 

No Water 

LIFE04 
ENV/GB/000815 

Application and Dissemination of 
Value-Based Eco-Ratings in Fi-
nancial Markets 

LIFE III 2004 2004 2007 688,674 342,337 Public enter-
prise 

No Strategic 
Approaches 

LIFE04 
ENV/GB/000816 

Networking with EMAS for Sus-
tainable Development 

LIFE III 2004 2004 2008 1,803,696 900,164 Local authority No Strategic 
Approaches 

LIFE04 
ENV/GB/000820 

Treating Waste for Restoring 
Land Sustainability 

LIFE III 2004 2004 2008 3,070,866 1,525,928 Public enter-
prise 

No Natural re-
sources and 
waste 

LIFE05 
ENV/UK/000118 

Tyre Recycling for Environmental 
Advantage 

LIFE III 
Extension 

2005 2005 2007 1,893,835 568,150 SME No Natural re-
sources and 
waste 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE05 
ENV/UK/000121 

Process water recycling with a 
thermophile membrane bio reac-
tor installation for treatement of 
hightemperature waste water, 
containing recalcitrant cod -
varying in load, concentration and 
composition-with almost zero 
waste (sludge) production. 

LIFE III 
Extension 

2005 2005 2008 1,644,125 417,500 International 
enterprise 

No Strategic 
Approaches 

LIFE05 
ENV/UK/000122 

Proyect to demonstrate a system 
to increase cullet leverage for 
environmentally attractive recy-
cling 

LIFE III 
Extension 

2005 2005 2007 1,728,058 518,417 International 
enterprise 

No Natural re-
sources and 
waste 

LIFE05 
ENV/UK/000124 

The demonstration of high rate 
enzyme hydrolysis as the safest 
and most environmentally friendly 
way to treat sewage for theland 
recycling 

LIFE III 
Extension 

2005 2005 2007 4,867,592 1,446,648 International 
enterprise 

No Natural re-
sources and 
waste 

LIFE05 
ENV/UK/000126 

The demonstration of the envi-
ronmental benefits of a new 
chemical process (Formose), 
capableof 100% reduction of for-
maldehyde from industrial effluent 
waste streams. 

LIFE III 
Extension 

2005 2005 2007 862,006 258,602 International 
enterprise 

No Water 

LIFE05 
ENV/UK/000127 

Maintaining quality urban envi-
ronments for river corridors users 
and stakeholders 

LIFE III 
Extension 

2005 2005 2009 3,920,113 1,891,492 Local authority No Urban envi-
ronment 

LIFE05 
ENV/UK/000128 

Biomass, remediation, re-
generation: Re-using brownfields 
sites for renewable energy crops. 

LIFE III 
Extension 

2005 2005 2010 1,220,830 610,415 University  No Climate 
change 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE05 
ENV/UK/000131 

Concept for the mamagement  of 
clinical waste based on environ-
mentally sound policies, providing 
economic benefits and making 
medical waste safe 

LIFE III 
Extension 

2005 2005 2007 1,519,299 706,299 SME No Natural re-
sources and 
waste 

LIFE05 
ENV/UK/000137 

Remediation of agricultural dif-
fuse nitrate polluted waters 
though the implementatio of a 
permeable reactive barrier 
(NITRABAR) 

LIFE III 
Extension 

2005 2005 2010 1,482,768 740,957 Research insti-
tutions 

No Water 

LIFE05 
ENV/UK/000998 

Integrated greenhouse and other 
buildings utilising sustainable 
desingn, construction and opera-
tion. 

LIFE III 
Extension 

2005 2005 2009 4,486,562 2,243,281 SME No Climate 
change 

LIFE06 
ENV/UK/000401 

Managed Realignment Moving 
Towards Water Framework Ob-
jectives 

LIFE III 
Extension 

2006 2006 2010 898,232 417,232 Regional au-
thority 

No Water 

LIFE06 
ENV/UK/000409 

Bringing the OpenMI-Life LIFE III 
Extension 

2006 2006 2010 3,977,256 1,988,628 Research insti-
tutions 

No Water 
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Table 3 Overview of LIFE Nature Projects in United Kingdom 

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE96 
NAT/UK/003055 

To develop and promote the nec-
essary conservation measures for 
UK marine SACS 

LIFE II 1996 1996 2002 4,914,084 2,457,042 National au-
thority 

No Habitats 

LIFE96 
NAT/UK/003057 

Urgent action for the Bittern (Bo-
taurus stellaris) in the UK 

LIFE II 1996 1996 2000 3,756,073 1,878,036 NGO-
Foundation 

No Birds 

LIFE97 
NAT/UK/004242 

Securing Natura 2000 objectives 
in the New Forest 

LIFE II 1997 1997 2002 7,488,390 3,744,912 Local authority No Habitats 

LIFE97 
NAT/UK/004244 

Restoration of Atlantic Oakwoods LIFE II 1997 1997 2001 3,406,517 1,703,258 Mixt enterprise No Habitats 

LIFE97 
NAT/UK/004245 

Wild Ness :  the conservation of 
Orford Ness, Phase 2 

LIFE II 1997 1997 2001 552,028 220,811 NGO-
Foundation 

No Birds 

LIFE98 
NAT/UK/005431 

Wet Woods Restoration Project LIFE II 1998 1998 2002 1,005,177 502,588 National au-
thority 

No Habitats 

LIFE98 
NAT/UK/005432 

The Border Mires - Active Blanket 
Bog Rehabilitation Project 

LIFE II 1998 1998 2003 465,697 233,228 NGO-
Foundation 

No Habitats 

LIFE99 
NAT/UK/006081 

Living with the sea : Managing 
Natura 2000 sites on dynamic 
coastlines 

LIFE II 1999 1999 2003 2,234,433 1,117,218 National au-
thority 

No Biodiversity 

LIFE99 
NAT/UK/006086 

Conserving saline lagoons & their 
birds on ten Natura 2000 sites in 
England 

LIFE II 1999 1999 2003 1,364,841 682,420 NGO-
Foundation 

No Birds 

LIFE99 
NAT/UK/006088 

Safeguarding Natura 2000 Rivers 
in the UK 

LIFE II 1999 1999 2004 2,241,039 1,120,519 National au-
thority 

No Habitats 

LIFE99 
NAT/UK/006094 

The Lowland Limestone Pave-
ment Rehabilitation Project 

LIFE II 1999 1999 2003 876,467 438,234 NGO-
Foundation 

No Habitats 

LIFE00 
NAT/UK/007071 

Improving the management of 
Salisbury Plain Natura 2000 sites 

LIFE II 2000 2001 2006 3,482,722 1,741,361 Regional au-
thority 

No Habitats 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE00 
NAT/UK/007073 

Mink control to protect important 
birds in SPAs in the Western Isles 

LIFE II 2000 2001 2006 2,762,834 1,381,417 Regional au-
thority 

No Birds 

LIFE00 
NAT/UK/007074 

Woodland Habitat Restoration : 
Core sites for a forest habitat 
network 

LIFE II 2000 2001 2005 3,186,358 1,274,543 Public enter-
prise 

Yes Habitats 

LIFE00 
NAT/UK/007075 

Restoring active blanket bog of 
European importance in North 
Scotland 

LIFE II 2000 2001 2007 4,547,869 2,728,721 NGO-
Foundation 

No Habitats 

LIFE00 
NAT/UK/007078 

Restoration of Scottish raised 
bogs 

LIFE II 2000 2001 2004 2,139,262 1,458,977 NGO-
Foundation 

No Habitats 

LIFE00 
NAT/UK/007079 

Combatting urban pressures de-
grading European heathlands in 
Dorset 

LIFE II 2000 2001 2005 3,819,840 1,909,920 Local authority No Habitats 

LIFE02 
NAT/UK/008527 

Developing a strategic network of 
SPA reedbeds for Botaurus stel-
laris 

LIFE III 2002 2002 2006 6,484,498 3,890,699 NGO-
Foundation 

No Birds 

LIFE02 
NAT/UK/008539 

Yorkshire Dales Limestone Coun-
try Project 

LIFE III 2002 2002 2008 1,883,632 738,945 Park-Reserve 
authority 

No Habitats 

LIFE02 
NAT/UK/008541 

Urgent Conservation Manage-
ment for Scottish Capercaillie 

LIFE III 2002 2002 2007 7,355,440 3,677,720 Public enter-
prise 

No Birds 

LIFE02 
NAT/UK/008544 

Sustainable Wetland Restoration 
in the New Forest 

LIFE III 2002 2002 2007 4,584,262 1,833,705 Local authority No Habitats 

LIFE03 
NAT/UK/000042 

Restoration of the mid Cornwall 
Moors for the Euphydryas aurinia 

LIFE III 2003 2003 2008 1,843,502 921,751 Regional au-
thority 

No Habitats 

LIFE03 
NAT/UK/000044 

Restoration of the Core Ravine 
Woodlands of England & Wales 

LIFE III 2003 2003 2007 2,041,178 1,132,854 NGO-
Foundation 

No Habitats 

LIFE04 
NAT/GB/000245 

Small Cetaceans in the European 
Atlantic and North Sea 

LIFE III 2004 2004 2007 3,113,260 1,537,639 University  No Habitats 

LIFE04 
NAT/GB/000250 

Conservation of Atlantic salmon 
in Scotland 

LIFE III 2004 2004 2008 4,695,816 2,347,908 Regional au-
thority 

No Habitats 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE05 
NAT/UK/000141 

Canna seabird recovery project LIFE III 
Extension 

2005 2005 2008 840,458 420,229 NGO-
Foundation 

No Birds 

LIFE05 
NAT/UK/000142 

Eradication of Ruddy ducks in the 
UK to protect the white-headed 
duck 

LIFE III 
Extension 

2005 2005 2010 3,770,771 1,827,130 National au-
thority 

No Birds 

LIFE05 
NAT/UK/000143 

River Avon cSAC: demonstrating 
strategic restoration and man-
agement 

LIFE III 
Extension 

2005 2005 2010 1,570,163 628,065 National au-
thority 

No Habitats 

LIFE06 
NAT/UK/000134 

Restoring active blanket bog in 
the Berwyn and Migneint SACs in 
Wales 

LIFE III 
Extension 

2006 2006 2011 3,765,394 2,824,046 NGO-
Foundation 

No Habitats 
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Appendix 2 Summary tables on LIFE Environment projects 
in United Kingdom 

Table 4  Overview of LIFE ENV projects in United Kingdom by year, 1996-2006 

Generation Year Number of 
projects 

Total budget 
(EUR 
million) 

Total LIFE 
co-financing 
budget (EUR 
million) 

Average 
duration 
(years) 

Average 
LIFE funding 
per project 
(EUR 
million) 

LIFE II 1996 7 4.5 1.8 3.1 0.3 

 1997 10 9.8 4.5 3.1 0.4 

 1998 12 17.8 7.1 3.7 0.6 

 1999 13 25.6 8.4 3.3 0.6 

 Total 42 57.7 21.9 3.3 0.5 

LIFE III 2000 3 3.7 1.8 4.0 0.6 

 2002 6 13.7 5.4 3.2 0.9 

 2003 9 25.8 9.8 3.3 1.1 

 2004 6 10.6 5.3 4.2 0.9 

 Total 24 54 22 3.6 0.9 

LIFE III 
extension 

2005 
10 23.6 9.4 3.1 0.9 

 2006 2 4.9 2.4 4.0 1.2 

 Total 12 28.5 11.8 3.3 1.0 

Grand total  78 140.1 56.0 3.4 0.7 

Comparative 
figures for all 
ENV projects 

 
1,076 1,947.7 615.9 3.3 0.6 
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Table 5 Overview of LIFE ENV projects in United Kingdom 1996-2006 by theme 

LIFE+ theme No. of  
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Climate change 3 4% 6.6 5% 3.0 5% 

Air 6 8% 7.1 5% 2.7 5% 

Water 16 21% 25.4 18% 10.8 19% 

Soil 18 23% 22.9 16% 11.2 20% 

Forests 0 0% 0.0 0% 0.0 0% 

Natural resources and 
waste 19 24% 52.3 37% 16.4 29% 

Chemicals 0 0% 0.0 0% 0.0 0% 

Urban environment 7 9% 12.0 9% 5.7 10% 

Strategic approaches 9 12% 13.7 10% 6.2 11% 

Total 78 100% 140.1 100% 56.0 100% 
 



Ex-Post Evaluation of Projects and Activities under the LIFE Programme.  
Country-by-country analysis: United Kingdom 

O:\A000000\A001146\Final Report for PDF\Country reports\CS_Invidual Rep_UK.DOC 

22 

.  

Table 6 United Kingdom LIFE ENV projects 1996-2006 according to beneficiary type 

Beneficiary type 
No. of 
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Public entities 

National authority 1 1% 0.8 1% 0.4 1% 
Regional authority 2 3% 1.9 1% 0.9 2% 
Local authority 20 26% 31.3 22% 14.9 27% 
Development agency 3 4% 3.0 2% 1.5 3% 
Intergovernmental body 0 0% 0.0 0% 0.0 0% 
Park-reserve authority 1 1% 1.0 1% 0.5 1% 
Sub-total 27 35% 38.0 27% 18.1 32% 
Public and private enterprises 
International enterprise 14 18% 34.2 24% 10.6 19% 
Large enterprise 0 0% 0.0 0% 0.0 0% 
SME Small and medium sized 
enterprise 0 0% 0.0 0% 0.0 0% 

Mixed enterprise 6 8% 13.3 9% 6.1 11% 
Public enterprise 10 13% 22.9 16% 7.8 14% 
Sub-total 30 38% 70.3 50% 24.5 44% 
NGOs and research 
NGO-Foundation 6 8% 8.9 6% 3.6 6% 
Research institutions 4 5% 7.9 6% 3.9 7% 
University  4 5% 4.4 3% 2.2 4% 
Training centre 0 0% 0.0 0% 0.0 0% 
Sub-total 14 18% 21.3 15% 9.7 17% 
None indicated 7 9% 10.4 7% 3.7 7% 
Total 78 100% 140.1 100% 56.0 100% 
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Appendix 3 Summary tables on LIFE Nature projects in 
United Kingdom 

Table 7  Overview of LIFE NAT projects in United Kingdom, 1996-2006 

Generation Year Number of 
projects 

Total budget 
(EUR 
million) 

Total LIFE 
co-financing 
budget (EUR 
million) 

Average 
duration 
(years) 

Average 
LIFE funding 
per project 
(EUR 
million) 

LIFE II 1996 2 8.7 4.3 5.0 2.2 

 1997 3 11.4 5.7 4.3 1.9 

 1998 2 1.5 0.7 4.5 0.4 

 1999 4 6.7 3.4 4.3 0.8 

 Total 11 28.3 14.1 4.5 1.3 

LIFE III 2000 6 19.9 10.5 4.5 1.7 

 2002 4 20.3 10.1 5.0 2.5 

 2003 2 3.9 2.1 4.5 1.0 

 2004 2 7.8 3.9 3.5 1.9 

 Total 14 52 27 4.5 1.9 

LIFE III 
extension 

2005 
3 6.2 2.9 4.3 1.0 

 2006 1 3.8 2.8 5.0 2.8 

 Total 4 9.9 5.7 4.5 1.4 

Grand total  29 90.2 46.4 4.5 1.6 

Comparative 
figures for all 
NAT projects 

 
771 1,224.1 637.2 4.2 0.8 

 

Table 8  Categories of LIFE NAT projects in United Kingdom, 1996-2006 

LIFE NAT themes No. of  
projects 

In % of total Total budget 
(EUR million) 

In % of 
total 

LIFE 
contribution 

(EUR 
million 

In % of 
total 

Habitats Directive 20 69% 61.1 68% 31.3 67% 

Birds Directive 8 28% 26.9 30% 14.0 30% 

Biodiversity projects 1 3% 2.2 2% 1.1 2% 

Total 29 100% 90.2 100% 46.4 100% 
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Table 9 United Kingdom LIFE NAT projects 1996-2006 according to beneficiary type 

Beneficiary type 
No. of 
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Public entities 

National authority 6 21% 15.7 17% 7.7 17% 
Regional authority 4 14% 12.8 14% 6.4 14% 
Local authority 3 10% 15.9 18% 7.5 16% 
Development agency 0 0% 0.0 0% 0.0 0% 
Intergovernmental body 0 0% 0.0 0% 0.0 0% 
Park-reserve authority 1 3% 1.9 2% 0.7 2% 
Sub-total 14 48% 46.3 51% 22.3 48% 
Public and private enterprises 
International enterprise 0 0% 0.0 0% 0.0 0% 
Large enterprise 0 0% 0.0 0% 0.0 0% 
SME Small and medium sized 
enterprise 1 3% 3.4 4% 1.7 4% 

Mixed enterprise 2 7% 10.5 12% 5.0 11% 
Public enterprise 0 0% 0.0 0% 0.0 0% 
Sub-total 3 10% 13.9 15% 6.7 14% 
NGOs and research 
NGO-Foundation 11 38% 26.8 30% 15.9 34% 
Research institutions 0 0% 0.0 0% 0.0 0% 
University  1 3% 3.1 3% 1.5 3% 
Training centre 0 0% 0.0 0% 0.0 0% 
Sub-total 12 41% 29.9 33% 17.4 38% 
None indicated 0 0% 0.0 0% 0.0 0% 
Total 29 100% 90.2 100% 46.4 100% 
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Annex 1  LIFE Nature examples of impact in the UK 

• The protection of Atlantic salmon (Salmon salar) in the key salmon rivers - potential Sites of 
Community Interest (pSCIs) on the Scottish West Coast – has contributed significantly to improv-
ing its natural freshwater habitat.  

• Different habitat types (active blanket bog, dystrophic lakes, which contain various species in the 
Birds and Habitat Directives) benefitted from site restoration of damaged priority area (including 
150 hectares of Natura 2000 site).  

• Coastal Habitat Management Plans (CHaMPs) were effectively completed; these assessed best sce-
narios to conserve habitats, and have positively impacted upon the policy level by means of Shore-
line Management Plans.  

• In other cases, a limited impact was due to a lack of operational follow up, such as marine SACs 
management plans and the abundance monitoring of small cetaceans, which require policy-level 
agreements and implementation procedures. Each did contribute to coastal cSAC features (coastal 
lagoons, sand dunes, salt march...) and favourable conservation status of species (harbour porpoise, 
bottle-nosed dolphin). 

 




