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1 Executive summary 
Denmark has been involved in the LIFE Programme throughout all its phases, starting in 1992. A total 
of 66 projects have received support since its commencement, 52 of which fall within the period 
covered by this evaluation (1996-2006). Of these 14 were still ongoing in 2008. 

Danish LIFE projects are, in general, technically successful in delivering the expected results. The 
sustainability of the projects is assessed as high, but data is limited, especially for LIFE Environment. 
Danish LIFE Environment projects have covered a diverse range of subjects, contributing towards 
addressing a multitude of issues including reducing green house gas emissions, decoupling production 
growth from resource use and waste production. Danish LIFE Nature projects have mainly focused on 
habitat restoration and have had significant impact on biodiversity conservation. 

2 Introduction 
This country report on the implementation of the LIFE Programme in Denmark is part of the overall ex-
post evaluation of the LIFE Programme. The evaluation was commissioned in July 2008 and covers all 
LIFE projects initiated during the period 1996-2006. The overall objective of the evaluation is to assess 
the relevance and impact of the activities and projects financed under the LIFE Programme. The 
evaluation comprises country studies in all Member States, except Bulgaria, which has never carried out 
any LIFE projects. This report documents the analysis carried out concerning the implementation of the 
LIFE Programme in Denmark. The ex-post evaluation focuses on assessing the effect of the LIFE 
Programme on Europe's nature and environment through looking at results and impacts of LIFE projects 
implemented under the Nature (NAT) and Environment (ENV) components. The results and impacts 
have been assessed along three main evaluation criteria: 

• Effectiveness, i.e. the extent to which planned objectives have been reached 
• Sustainability, i.e. the extent to which positive impacts have continued or are likely to continue 
• Utility, i.e. the extent to which impacts address key environmental needs and priorities in the EU 

and for the stakeholders concerned. 

3 Environmental policy overview 
The Danish National Strategy for Sustainable Development from 2002 integrates economic, 
environmental and social dimensions and is based on eight objectives and principles. The ones most 
directly related to environment and nature are: a) Providing a safe and healthy environment for 
everyone, and maintaining a high level of protection; b) Securing a high degree of bio-diversity and 
protect ecosystems; c) Efficient use of resources.  

The national strategy is complemented by sector or issue-specific policies and plans, e.g. for water, 
climate change, pesticides etc. The main environmental challenges mentioned in the strategy include: 
climate change, diffusion of chemicals, local air pollution in urban areas, use of resources and waste 
generation and reduction in species and habitat types. The strategy encompasses four cross-cutting 
action areas in a structure similar to that of the 6th EAP (see Box 1 below). 
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Box 1 Cross-cutting areas of action in Denmark's Sustainable Development Strategy 

In relation to climate change, it has been emphasised that Denmark has a high CO2 emission level, per capita, 
compared to other countries. Denmark is committed to a greenhouse gas emission reduction target of 21 per cent 
for 2008-20121. Due to the problem's magnitude, further reductions will be required after 2012. 

Concerning nature and biodiversity, Denmark has had a small and, until recently, ever diminishing natural area. 
However, the reduction has been halted due to various initiatives. Vulnerable habitats, corresponding to 9 per cent 
of Denmark’s area, are protected and 4.5 per cent of this area has been preserved. The quality of natural areas is 
continuously deteriorating, and calls for the restoration of semi-cultural areas and support to species and 
horticulture, including those in connected nature areas, through nature administration and increased protection 
through green networks.  

Environment and health focuses on five main areas: 1) Limiting the use of chemicals and phasing out the use of 
dangerous chemicals; 2) The quality of the Danish environment where, despite improvement over the past two 
decades, a number of areas remain where the environment is so polluted that it may affect human health or have 
negative consequences for nature and animals; 3) Food quality and safety; 4) Health and safety; and 5) Physical 
indoor conditions.  

Within resources and resource efficiency it has been pointed out that Denmark has achieved remarkable results. 
The energy consumption remained constant in the 1990s despite economic growth, and water consumption was 
reduced considerably. However, waste generation increased and Denmark has a comparatively high waste 
generation per capita. In 2000, 65 per cent of waste generated was recycled. The strategy emphasises that more 
drastic steps are needed to ensure sustainable use of natural resources in the future. 

4 Overview of LIFE projects in Denmark 
During the period 1996-2006, the LIFE Programme co-financed 52 projects in Denmark, including 15 
Nature projects and 37 Environment projects. Of the 52 projects, 14 are still ongoing, including 8 
environmental and 6 nature projects. A full overview of the projects is provided in Appendix 1. In 
Appendices 2 and 3, a number of summary tables are provided for Environment and Nature, 
respectively. Table 4.1 provides a brief overview. 

Table 4.1 Overview of LIFE projects 1996-2006 in Denmark 

 Number of 
projects 

Total LIFE contri-
bution (million 
EUR) 

Main themes cov-
ered2 

Average LIFE con-
tribution per project 
(million EUR) 

Average project 
duration (years) 

Environment 37 33.2 Natural resources 
and waste (32%) 

Water (27%) 

0.9 3.4 

Nature 15 26.2 Habitats (93%) 1.7 4.7 

Source: BUTLER 

The LIFE Environment projects co-financed by the LIFE Programme are mainly technological 
development projects within various sectors, developing and/or testing new processes, products or 
technologies to reduce the pressure on the environment. The typical type of beneficiary was public or 
private enterprises, which accounted for 20 projects in total.  

                                                   
1 compared to the 1990 level. 
2 For the purpose of this evaluation, the LIFE projects were categorised according to the thematic structure of the LIFE+ 
Programme (ref. Regulation EC No. 614/2007, Annex II). The themes included for LIFE Nature: Habitat Directive, 
Birds Directive and Biodiversity. For LIFE Environment: Climate change, air, water, soil, forests, natural resources and 
waste, chemicals, urban environment, strategic approaches. 
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The LIFE Nature projects co-financed by the LIFE Programme during the period 1996-2006 comprise 
habitat restoration projects (marine stone reefs, coastal lagoons, salt marshes, river basins, lakes, 
freshwater meadows and marshes, raised bogs, heath/dune lands, dry grasslands). In most cases the 
status of the habitats themselves was the focus of the projects, but in some projects the restoration was 
mostly carried out to improve the conservation status of certain species (houting, fire-bellied toad, 
marsh fritillary) or a group of species (meadow birds). All LIFE Nature projects in Denmark were 
carried out by public authorities.  

5 Effects of projects implemented 

5.1 Results and impacts for Nature projects 
More than 32 of the 246 Danish Natura 2000 sites have been directly affected by one or more LIFE 
project. The majority are habitat projects, four are species projects (1 concerning birds in Annex I of the 
Birds Directive, 3 concerning species in the Habitats Directive). All projects specifically targeting 
habitats and species with poor conservation status in Denmark. The species projects have mainly 
concerned the restoration of habitats for target species. Only one Danish LIFE project has included 
captive breeding and release as a project component (namely " Consolidation of Bombina bombina in 
Denmark"). The largest (by budget) Danish LIFE Nature project focused on the Houting (Coregonus 
oxyrhynchus), for which Denmark has special responsibility as the sole surviving populations are within 
the country. This project deals with the implementation of a species action plan developed by the 
beneficiary in 2003. According to the national focal point the process of applying for and managing a 
LIFE Nature project in Denmark has been found to enhance the professional level of the beneficiary 
organisation. This has in many cases also had an effect on other (non-LIFE funded) projects carried out 
by the same agency. Also an increased focus on priority habitats and species, resulting from 
involvement in LIFE projects, affects the general priorities of the agency. According to the current and 
the former national focal points and project managers, LIFE funding has been essential for the Danish 
projects; none would have been implemented with the same scope or on the same scale and many would 
not have been carried out at all without LIFE funding. Many of the larger Danish LIFE Nature projects 
have a thematic rather than site specific approach, and this provided a high degree of flexibility and 
ensured that overall project targets could be met by substituting sites where unforeseen difficulties 
hindered planned actions with similar sites without problems. 

5.2 Results and impacts for Environment projects 
Many of the Danish LIFE Environment projects have aimed at developing new technological solutions 
for air, water and soil pollution problems of a relatively specific nature, or towards reducing greenhouse 
gas emissions and have, in general, demonstrated beneficial environmental effects and documented the 
technical feasibility of the solutions. A clear overview of results has not always been available 
(especially in the case of climate change projects). Results were not reported in the project summaries 
for any of the climate change projects (some are still ongoing). Some projects have delivered solutions 
which are directly applicable to the beneficiary's production system.3 Others have had more general 

                                                   
3 e. g. the "Novel energy efficient process for potato protein extraction" project, where substantial energy savings of 
app. 70 per cent compared to the industry average, 55-60 per cent reduction of nitrogen discharge and 40 per cent re-
duction in water consumption were achieved together with a sizeable reduction in production costs. Another project, 
"Recycling of waste for stonewool production", resulted in implementation of a system whereby 20-25,000 t/y of metal-
lurgical slag and 26-27,000 t/y of aluminium slag were re-used for the production of insulation materials. 
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results and especially the impacts are far more difficult to measure.4 In-depth studies of selected projects 
point to a less significant demonstration effect.5 The reason for this was that the technology only fitted 
into the production facilities of the given enterprise and because patents impeded competitors from 
introducing the technology elsewhere.6 Conversely, in-depth studies of a non-technological project such 
as Flower Week7 revealed that the project had some demonstration effect because the branding model 
used was copied in other EU countries. In total, Danish Environment projects generate good results. 
Some of the projects results created appear to be viable even after project termination.  

6 The effectiveness of projects 
Effectiveness can be assessed at two levels: At project level, which compares achievements with project 
objectives and, at programme level, which compares achievements with LIFE Programme objectives8.  

Danish LIFE Environment projects have generated high effectiveness at the project level. The majority 
of projects have attained their objectives. All available sources from in-depth studies to interviews with 
monitoring teams have confirmed this one way or the other. Monitoring teams score effectiveness at a 4. 
At the programme-level, the effectiveness is assessed as medium to high. The projects have contributed 
to innovative and integrated techniques and data suggest that innovative techniques to some extent have 
been disseminated to a wider EU audience. Moreover, in-depth studies of projects have shown that in 
some cases the dissemination of project results have led to replications in other EU countries. 

The project-level effectiveness of Danish LIFE Nature projects is assessed to be high by current and 
former national focal points. Projects have generally been technically successful and have reached their 
objectives. The assessment is supported by the project study and to some extent project summaries. 
Almost all projects deliver planned results such as number of hectares cleared while population targets 
in the few species projects have proved harder to meet9. The thematic rather than site specific approach 
of many of the nature projects has ensured high effectiveness, as local obstacles (e.g. failed negotiations 
with single land owners) hampering project actions at one site could be compensated at another. Nature 
projects involving public lands have generally achieved a higher effectiveness than those involving 
private lands. Delays have been seen in some projects as a result of circumstances outside the control of 

                                                   
4 This is the case of campaign and management projects such as e.g. Flower Week (LIFE03 ENV/DK/000052). 
5 LIFE98 ENV/DK/000629 ('Recycling of Waste Materials in the Production of Stone Wool for Insulation') proved very 
successful for the enterprise involved. However, the demonstration value of the project results were decreased by ob-
tained patents, national legislation and a dominant market position (the enterprise is the premier producer of stone wool 
on the world market). According to the beneficiary, the technology has not been implemented in other enterprises.  
6 An example of this is the project "Recycling of waste for stonewool production" that had very good environmental 
results at the production facilities of the beneficiary, but the beneficiary patented the technology thereby decreasing the 
availability of the technology to possible competitors. 
7 Flower Week (LIFE03 ENV/DK/000052) was a Danish-lead project on eco-labelling from 2002. It had good results 
but the long-term impacts can be questioned in so far as the project leader on the project in an interview stated that she 
was uncertain about the state of the flower five years after the project end.  
8 Specific objective for: LIFE Nature: To contribute to the implementation of Council Directive 79/409/EEC (Birds 
Directive) and Council Directive 92/43/EEC (Habitats Directive); LIFE Environment: To contribute to the development 
of innovative and integrated techniques and methods and to the further development of Community environmental pol-
icy. 
9 E.g. The project "Action for sustaining the population of Euphydryas aurinia" succeeded in halting the decline of the 
species on the most important Danish localities but failed to achieve the target of a minimum population size of 500 for 
all subpopulations. 
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the projects.10  Effectiveness at programme level is also assessed as significant for nature projects, 
which have been instrumental in implementing the Birds and Habitats Directives in Denmark. 

7 The sustainability of projects 
Within the group of LIFE Environment projects there are examples of projects which have delivered 
solutions which are directly applicable to the beneficiary's production system, and which have economic 
advantages in addition to the environmental benefits. These projects show a high level of sustainability. 
The monitoring team score the sustainability of Danish LIFE projects at an overall 4 on a 1-5-scale. 
Some examples exist of projects, which have proven to be technically or economically unviable and 
thus not sustainable. These projects pertain to particular beneficiary and project types, for which 
sustainability is difficult without a constant cash-flow or a long-term management plan. An example of 
this is Flower Week, where the knowledge of the eco-label (the Flower) did not surpass a certain 
threshold, so that the weight of the brand itself could sustain the eco-label together with the cash-flow 
from licences paid by producers to obtain the label. In this case, the otherwise good project results were 
not sustainable. The general picture is that sustainability of Danish LIFE Environment projects is high.  

All LIFE Nature projects had a public entity as their lead organisation and to a large extent involve 
public lands, which provided important mechanisms for ensuring the long-term effect of the projects. 
Necessary future management actions have been incorporated in the Agency's management plans for the 
areas thereby ensuring high sustainability. Projects which did not have the National Forest and Nature 
Agency as lead organisation were mostly managed by county authorities. This model was also believed 
to be highly sustainable, but after the abolishment of the Danish counties, sustainability hinges on the 
extent to which municipalities that have taken over their responsibilities have the means and the ability 
to continue the work. The mandatory management plans for the Natura 2000 areas should, however, be 
able to safeguard the sustainability of the majority of the results. For these reasons overall sustainability 
is assessed to be very high (4.5-5) by the national focal point. 

8 The utility of projects 
Danish LIFE Environment projects have contributed towards addressing many of the goals and aims 
set forth in the 6th EAP. Links to EU environmental policies are ensured through the selection 
procedure. This measure seems to provide the projects with objectives well in line with the Community 
priorities. In-depth studies in Denmark and interview with the focal point confirm that environment 
projects have been larger and more comprehensive than would otherwise have been expected without 
LIFE funding. Without LIFE funding, projects would have been implemented later or not at all says 
many stakeholders.  

In the case of LIFE Nature projects it is clear that LIFE Nature projects contribute markedly towards 
achieving the objectives of the directives. All Danish projects concern species or habitats with 
unfavourable conservation status and many target priority species and habitats. The largest Danish LIFE 
Nature project (Urgent actions for the endangered Houting "Coregonus oxyrhunchus") concerns a 
species where the sole remaining population is confined to Denmark and where the country hence has a 
special responsibility, the species is also one of only two priority animal species occurring in Denmark. 

                                                   
10 E. g. a planned raise of the water table in a raised bog (in "Restoration of raised bogs in Denmark with new methods") 
was delayed as an earlier declaration of protected status failed to include compensation for an electric company owning 
a power line through the area. 
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Appendix 1 Comprehensive overview of LIFE Projects in Denmark 
In connection with the ex-post evaluation, data was extracted from the BUTLER database of the LIFE Unit.  Table 1 and Table 2 below provide an 
overview of the information available on each project as well as the LIFE+ theme attached by the evaluation team to the project. The budget figures for 
LIFE co-financing do not necessarily correspond to the actual payments made.  

Table 2 Overview of LIFE Environment Projects in Denmark 

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary type International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE96 
ENV/DK/000012 

Integrated Cooperation on Sus-
tainable Tourism Development 
and Recreational Use in the 
Wadden Sea Area 

LIFE II 1996 1996 2001 663,761 328,636 Intergovernmental 
body 

Yes Soil 

LIFE96 
ENV/DK/000016 

Clean Up Polluted Soil - Testing 
and Economical/Environmental 
Evaluation on In-Situ Techniques 

LIFE II 1996 1997 2000 2,108,575 1,052,395 Public enterprise No Soil 

LIFE96 
ENV/DK/000018 

Study and Development of 
Technologies for Safe and Envi-
ronmentally Optimal Recovery 
and Disposal of Explosive 
Wastes 

LIFE II 1996 1997 2000 1,361,760 678,041 SME Yes Natural re-
sources and 
waste 

LIFE97 
ENV/DK/000338 

Elimination of emission in glass 
fibre casting 

LIFE II 1997 1997 2000 2,035,781 541,732 International en-
terprise 

No Air 

LIFE97 
ENV/DK/000342 

Electrochemical particulate trap 
for diesel engine exhaust. 

LIFE II 1997 1997 2000 1,241,026 352,179 International en-
terprise 

No Air 

LIFE97 
ENV/DK/000344 

Building the ECO-City : Ecologi-
cally sound development in local 
urban administration through 
cooperation between civic users 
and district government. 

LIFE II 1997 1997 2000 1,304,365 602,370 Local authority No Urban envi-
ronment 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary type International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE97 
ENV/DK/000347 

Sustainable land use in ground 
water areas. 

LIFE II 1997 1997 2002 1,665,012 800,366 Local authority No Water 

LIFE98 
ENV/DK/000499 

Crossflow microfiltration for clari-
fication of beer 

LIFE II 1998 1998 2001 370,061 104,638 International en-
terprise 

No Natural re-
sources and 
waste 

LIFE98 
ENV/DK/000628 

Developing guidelines for sus-
tainable urban housing renova-
tion  

LIFE II 1998 1998 2000 592,801 285,695 SME Yes Strategic 
Approaches 

LIFE98 
ENV/DK/000629 

Recycling of Waste Materials in 
the Production of Stone Wool for 
Insulation 

LIFE II 1998 1998 2001 2,615,788 578,375 International en-
terprise 

Yes Natural re-
sources and 
waste 

LIFE99 
ENV/DK/000614 

Super critical wood impregnation LIFE II 1999 1999 2002 7,462,298 941,873 International en-
terprise 

No Air 

LIFE99 
ENV/DK/000615 

Establishment and test of a 
demonstration pilotscale plant for 
Ferrox stabilisation of ashes and 
other air pollution control resi-
dues from waste incineration 

LIFE II 1999 1999 2002 1,453,175 634,486 International en-
terprise 

No Natural re-
sources and 
waste 

LIFE99 
ENV/DK/000616 

Reduction of greenhouse gas 
emissions and ground water 
protection through integration of 
anaerobic digestion with an in-
novative biogas cleaning system 

LIFE II 1999 1999 2002 1,527,180 458,154   No Climate 
change 

LIFE99 
ENV/DK/000618 

Introduction of environment 
management by the Aarhus Mu-
nicipal Eduction Authorities 

LIFE II 1999 1999 2003 518,030 259,015 Local authority No Strategic 
Approaches 

LIFE99 
ENV/DK/000619 

European Centre for River Res-
toration 

LIFE II 1999 1999 2002 269,935 133,622 Research institu-
tions 

No Water 

LIFE99 
ENV/DK/000621 

Sensor for detection of oil spills 
from offshore installations 

LIFE II 1999 2000 2003 3,307,676 900,268   No Water 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary type International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE00 
ENV/DK/000366 

Membrane contactor for CO2 
removal 

LIFE II 2000 2001 2004 3,261,149 978,345   No Climate 
change 

LIFE00 
ENV/DK/000369 

Electrodialytic remediation of 
CCA-treated waste wood 

LIFE II 2000 2001 2003 281,610 136,988 Research institu-
tions 

Yes Natural re-
sources and 
waste 

LIFE00 
ENV/DK/000374 

Ecolabelling of retail trade LIFE II 2000 2001 2004 646,400 320,200 NGO-Foundation No Strategic 
Approaches 

LIFE02 
ENV/DK/000150 

Short circuiting the carbon and 
nutrient cycle between urban 
and rural districts by establishing 
three new systems for source 
separation, collection and com-
posting of organic waste in the 
greater Copenhagen area 

LIFE III 2002 2002 2006 1,943,653 783,903 University  No Natural re-
sources and 
waste 

LIFE02 
ENV/DK/000151 

Sensor for identification of oil 
spills from offshore installations 

LIFE III 2002 2002 2005 3,359,448 867,392 SME No Water 

LIFE02 
ENV/DK/000155 

Innovative demonstration project 
for chemical recycling of PVC 
waste through the use of thermal 
hydrolysis. 

LIFE III 2002 2002 2005 12,725,905 3,605,597 SME No Natural re-
sources and 
waste 

LIFE03 
ENV/DK/000052 

European Flower Week-
Campaign on the EU Ecolabel 

LIFE III 2003 2002 2005 1,549,104 1,549,104 National authority No Strategic 
Approaches 

LIFE03 
ENV/DK/000053 

Innovative demonstration project 
for local treatment of combined 
sewer overflows enabling the 
implementation of the Water 
Framework Directive 

LIFE III 2003 2003 2007 6,969,020 1,850,351 Public enterprise No Water 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary type International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE03 
ENV/DK/000056 

Removal of endocrine disrupters 
in the outlet water from wastewa-
ter treatment plants in combina-
tion with inactivation of patho-
genic microorganism 

LIFE III 2003 2002 2007 2,834,330 850,330 International en-
terprise 

No Water 

LIFE04 
ENV/DK/000067 

Novel energy efficient process 
for potato protein extraction 

LIFE III 2004 2003 2007 6,932,774 1,354,101 SME No Natural re-
sources and 
waste 

LIFE04 
ENV/DK/000070 

Conversion of scrap tyre powder 
to superior rubber products by 
dense phase techniques 

LIFE III 2004 2003 2007 2,457,309 1,228,654 International en-
terprise 

No Natural re-
sources and 
waste 

LIFE04 
ENV/DK/000071 

"Dogme 2000" - a model for en-
vrionmental management on the 
municipal level 

LIFE III 2004 2004 2008 1,019,351 509,675 Local authority No Strategic 
Approaches 

LIFE04 
ENV/DK/000076 

Oil Spill Identification System for 
Marine Transport 

LIFE III 2004 2004 2008 3,977,750 1,193,325 SME No Water 

LIFE05 
ENV/DK/000141 

Reduction of Greenhouse Gas 
Emissions from Landfills by use 
of Engineered Bio-covers 

LIFE III 
Extension 

2005 2005 2009 512,622 256,311 University  No Natural re-
sources and 
waste 

LIFE05 
ENV/DK/000145 

Odense Pilot River Basin - Agri-
cultural Programme of Measures 

LIFE III 
Extension 

2005 2005 2007 514,641 201,841 Regional authority No Water 

LIFE05 
ENV/DK/000153 

Utilisation of ash from incinera-
tion of wastewater sludge (bio 
ash) in concrete production 

LIFE III 
Extension 

2005 2005 2008 607,493 303,745 Public enterprise No Natural re-
sources and 
waste 

LIFE05 
ENV/DK/000155 

Integrated Protection of Surface 
and Groundwater in Agricultural 
Regions 

LIFE III 
Extension 

2005 2005 2009 1,981,748 990,877 Development 
agency 

No Water 

LIFE05 
ENV/DK/000156 

Development and demonstration 
of a prototype transcritical CO2 
refrigeration system 

LIFE III 
Extension 

2005 2005 2008 555,945 166,784 SME No Climate 
change 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary type International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE05 
ENV/DK/000158 

Waste and Sewage Recycling 
and Symbiosis in Stone Wool 
Production 

LIFE III 
Extension 

2005 2005 2007 2,743,127 650,288 International en-
terprise 

No Natural re-
sources and 
waste 

LIFE06 
ENV/DK/000226 

Development and demonstration 
of Manufacturing and Operation 
of clean and efficient power gen-
eration based on Solid Oxide 
Fuel Cells 

LIFE III 
Extension 

2006 2006 2010 9,525,368 4,762,684 International en-
terprise 

No Climate 
change 

LIFE06 
ENV/DK/000229 

Treatment and re-use of urban 
stormwater runoff by innovative 
technologies for removal of pol-
lutants 

LIFE III 
Extension 

2006 2006 2010 3,932,055 1,966,027 Local authority No Water 
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Table 3 Overview of LIFE Nature Projects in Denmark 

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE96 
NAT/DK/003000 

Protection of grey dunes and 
other habitats on Hulsig 
Hede/Hulsig Heath 

LIFE II 1996 1996 2002 1,004,575 502,288 Regional au-
thority 

No Habitats 

LIFE97 
NAT/DK/004199 

The restoration of the area of 
Vest Stadil Fjord 

LIFE II 1997 1997 2001 1,770,312 885,156 National au-
thority 

No Habitats 

LIFE99 
NAT/DK/006454 

Consolidation of Bombina 
bombina in Denmark 

LIFE II 1999 1999 2003 818,235 398,415 Regional au-
thority 

No Habitats 

LIFE99 
NAT/DK/006456 

Wadden Sea estuary, nature and 
environment improvement project 

LIFE II 1999 1999 2003 1,739,136 713,036 National au-
thority 

No Habitats 

LIFE00 
NAT/DK/007116 

Restoration of habitats and wild-
life of the Skjern River 

LIFE II 2000 2001 2005 7,357,210 2,207,163 National au-
thority 

No Habitats 

LIFE02 
NAT/DK/008584 

Restoration of Dune Habitats 
along the Danish West Coast 

LIFE III 2002 2001 2006 4,675,796 2,805,478 National au-
thority 

No Habitats 

LIFE02 
NAT/DK/008588 

Improving status of coastal la-
goon Tryggelev Nor, Denmark - 
IMAGE 

LIFE III 2002 2002 2006 1,236,030 618,015 Regional au-
thority 

No Habitats 

LIFE02 
NAT/DK/008589 

Restoration of Lake Fure - a nu-
trient-rich lake near Copenhagen 

LIFE III 2002 2002 2007 2,933,233 1,173,293 Regional au-
thority 

No Habitats 

LIFE04 
NAT/DK/000020 

Restoration of Dry Grasslands in 
Denmark 

LIFE III 2004 2004 2009 4,244,625 2,151,316 National au-
thority 

No Habitats 

LIFE04 
NAT/DK/000022 

Regional Actions to Improve Na-
ture in River Odense and Odense 
Fjord 

LIFE III 2004 2004 2010 3,852,367 1,926,184 Regional au-
thority 

No Habitats 

LIFE05 
NAT/DK/000150 

Restoration of raised bogs in 
Denmark with new methods 

LIFE III 
Extension 

2005 2005 2010 2,947,471 1,407,578 National au-
thority 

No Habitats 

LIFE05 
NAT/DK/000151 

Action for sustaining the popula-
tion of Euphydryas aurinia 

LIFE III 
Extension 

2005 2005 2009 566,568 283,284 Regional au-
thority 

No Habitats 



Ex-Post Evaluation of Projects and Activities under the LIFE Programme.  
Country-by-country analysis: Denmark 

O:\A000000\A001146\Final Report for PDF\Country reports\CS_Invidual Rep_Denmark.DOC 

13 

.  

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE05 
NAT/DK/000153 

Urgent actions for the endan-
gered Houting "Coregonus oxyr-
hunchus" 

LIFE III 
Extension 

2005 2005 2010 13,385,913 8,031,548 National au-
thority 

No Habitats 

LIFE06 
NAT/DK/000158 

Restoration of Meadow Bird Habi-
tats 

LIFE III 
Extension 

2006 2006 2010 1,428,932 714,466 National au-
thority 

No Birds 

LIFE06 
NAT/DK/000159 

Rebuilding of Marine Cavernous 
Boulder Reefs in Kattegat 

LIFE III 
Extension 

2006 2006 2012 4,808,398 2,364,199 National au-
thority 

No Habitats 

LIFE96 
NAT/DK/003000 

Protection of grey dunes and 
other habitats on Hulsig 
Hede/Hulsig Heath 

LIFE II 1996 1996 2002 1,004,575 502,288 Regional au-
thority 

No Habitats 

LIFE97 
NAT/DK/004199 

The restoration of the area of 
Vest Stadil Fjord 

LIFE II 1997 1997 2001 1,770,312 885,156 National au-
thority 

No Habitats 

LIFE99 
NAT/DK/006454 

Consolidation of Bombina 
bombina in Denmark 

LIFE II 1999 1999 2003 818,235 398,415 Regional au-
thority 

No Habitats 

LIFE99 
NAT/DK/006456 

Wadden Sea estuary, nature and 
environment improvement project 

LIFE II 1999 1999 2003 1,739,136 713,036 National au-
thority 

No Habitats 

LIFE00 
NAT/DK/007116 

Restoration of habitats and wild-
life of the Skjern River 

LIFE II 2000 2001 2005 7,357,210 2,207,163 National au-
thority 

No Habitats 

LIFE02 
NAT/DK/008584 

Restoration of Dune Habitats 
along the Danish West Coast 

LIFE III 2002 2001 2006 4,675,796 2,805,478 National au-
thority 

No Habitats 

LIFE02 
NAT/DK/008588 

Improving status of coastal la-
goon Tryggelev Nor, Denmark - 
IMAGE 

LIFE III 2002 2002 2006 1,236,030 618,015 Regional au-
thority 

No Habitats 

LIFE02 
NAT/DK/008589 

Restoration of Lake Fure - a nu-
trient-rich lake near Copenhagen 

LIFE III 2002 2002 2007 2,933,233 1,173,293 Regional au-
thority 

No Habitats 

LIFE04 
NAT/DK/000020 

Restoration of Dry Grasslands in 
Denmark 

LIFE III 2004 2004 2009 4,244,625 2,151,316 National au-
thority 

No Habitats 

LIFE04 
NAT/DK/000022 

Regional Actions to Improve Na-
ture in River Odense and Odense 
Fjord 

LIFE III 2004 2004 2010 3,852,367 1,926,184 Regional au-
thority 

No Habitats 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE05 
NAT/DK/000150 

Restoration of raised bogs in 
Denmark with new methods 

LIFE III 
Extension 

2005 2005 2010 2,947,471 1,407,578 National au-
thority 

No Habitats 

LIFE05 
NAT/DK/000151 

Action for sustaining the popula-
tion of Euphydryas aurinia 

LIFE III 
Extension 

2005 2005 2009 566,568 283,284 Regional au-
thority 

No Habitats 

LIFE05 
NAT/DK/000153 

Urgent actions for the endan-
gered Houting "Coregonus oxyr-
hunchus" 

LIFE III 
Extension 

2005 2005 2010 13,385,913 8,031,548 National au-
thority 

No Habitats 

LIFE06 
NAT/DK/000158 

Restoration of Meadow Bird Habi-
tats 

LIFE III 
Extension 

2006 2006 2010 1,428,932 714,466 National au-
thority 

No Birds 

LIFE06 
NAT/DK/000159 

Rebuilding of Marine Cavernous 
Boulder Reefs in Kattegat 

LIFE III 
Extension 

2006 2006 2012 4,808,398 2,364,199 National au-
thority 

No Habitats 
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Appendix 2 Summary tables on LIFE Environment projects 
in Denmark 

Table 4  Overview of LIFE ENV projects in Denmark by year, 1996-2006 

Generation Year Number of 
projects 

Total budget 
(EUR 
million) 

Total LIFE 
co-financing 
budget (EUR 
million) 

Average 
duration 
(years) 

Average 
LIFE funding 
per project 
(EUR 
million) 

LIFE II 1996 3 4.1 2.1 3.7 0.7 

 1997 4 6.2 2.3 3.5 0.6 

 1998 3 3.6 1.0 2.7 0.3 

 1999 6 14.5 3.3 3.2 0.6 

 Total 16 28.5 8.7 3.3 0.5 

LIFE III 2000 3 4.2 1.4 2.7 0.5 

 2002 3 18.0 5.3 3.3 1.8 

 2003 3 11.4 4.2 4.0 1.4 

 2004 4 14.4 4.3 4.0 1.1 

 Total 13 48 15 3.5 1.2 

LIFE III 
extension 

2005 
6 6.9 2.6 3.0 0.4 

 2006 2 13.5 6.7 4.0 3.4 

 Total 8 20.4 9.3 3.3 1.2 

Grand total  37 96.8 33.2 3.4 0.9 

Comparative 
figures for all 
ENV projects 

 
1,076 1,947.7 615.9 3.3 0.6 

 



Ex-Post Evaluation of Projects and Activities under the LIFE Programme.  
Country-by-country analysis: Denmark 

O:\A000000\A001146\Final Report for PDF\Country reports\CS_Invidual Rep_Denmark.DOC 

16 

.  

Table 5 Overview of LIFE ENV projects in Denmark 1996-2006 by theme 

LIFE+ theme No. of  
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Climate change 4 11% 14.9 15% 6.4 19% 

Air 3 8% 10.7 11% 1.8 6% 

Water 10 27% 28.8 30% 9.8 29% 

Soil 2 5% 2.8 3% 1.4 4% 

Forests 0 0% 0.0 0% 0.0 0% 

Natural resources and 
waste 12 32% 34.0 35% 10.3 31% 

Chemicals 0 0% 0.0 0% 0.0 0% 

Urban environment 1 3% 1.3 1% 0.6 2% 

Strategic approaches 5 14% 4.3 4% 2.9 9% 

Total 37 100% 96.8 100% 33.2 100% 
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Table 6 Denmark LIFE ENV projects 1996-2006 according to beneficiary type 

Beneficiary type 
No. of 
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Public entities 

National authority 1 3% 1.5 2% 1.5 5% 
Regional authority 1 3% 0.5 1% 0.2 1% 
Local authority 5 14% 8.4 9% 4.1 12% 
Development agency 1 3% 2.0 2% 1.0 3% 
Intergovernmental body 1 3% 0.7 1% 0.3 1% 
Park-reserve authority 0 0% 0.0 0% 0.0 0% 
Sub-total 9 24% 13.1 14% 7.2 22% 
Public and private enterprises 
International enterprise 10 27% 32.7 34% 10.6 32% 
Large enterprise 0 0% 0.0 0% 0.0 0% 
SME Small and medium sized 
enterprise 0 0% 0.0 0% 0.0 0% 

Mixed enterprise 3 8% 9.7 10% 3.2 10% 
Public enterprise 7 19% 29.5 30% 8.2 25% 
Sub-total 20 54% 71.9 74% 22.0 66% 
NGOs and research 
NGO-Foundation 1 3% 0.6 1% 0.3 1% 
Research institutions 2 5% 0.6 1% 0.3 1% 
University  2 5% 2.5 3% 1.0 3% 
Training centre 0 0% 0.0 0% 0.0 0% 
Sub-total 5 14% 3.7 4% 1.6 5% 
None indicated 3 8% 8.1 8% 2.3 7% 
Total 37 100% 96.8 100% 33.2 100% 
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Appendix 3 Summary tables on LIFE Nature projects in 
Denmark 

Table 7  Overview of LIFE NAT projects in Denmark, 1996-2006 

Generation Year Number of 
projects 

Total budget 
(EUR 
million) 

Total LIFE 
co-financing 
budget (EUR 
million) 

Average 
duration 
(years) 

Average 
LIFE funding 
per project 
(EUR 
million) 

LIFE II 1996 1 1.0 0.5 6.0 0.5 

 1997 1 1.8 0.9 4.0 0.9 

 1998 0 0.0 0.0 0.0 0.0 

 1999 2 2.6 1.1 4.0 0.6 

 Total 4 5.3 2.5 4.5 0.6 

LIFE III 2000 1 7.4 2.2 4.0 2.2 

 2002 3 8.8 4.6 4.7 1.5 

 2003 0 0.0 0.0 0.0 0.0 

 2004 2 8.1 4.1 5.5 2.0 

 Total 6 24 11 4.8 1.8 

LIFE III 
extension 

2005 
3 16.9 9.7 4.7 3.2 

 2006 2 6.2 3.1 5.0 1.5 

 Total 5 23.1 12.8 4.8 2.6 

Grand total  15 52.8 26.2 4.7 1.7 

Comparative 
figures for all 
NAT projects 

 
771 1,224.1 637.2 4.2 0.8 

 

Table 8  Categories of LIFE NAT projects in Denmark, 1996-2006 

LIFE NAT themes No. of  
projects 

In % of total Total budget 
(EUR million) 

In % of 
total 

LIFE 
contribution 

(EUR 
million 

In % of 
total 

Habitats Directive 14 93% 51.3 97% 25.5 97% 

Birds Directive 1 7% 1.4 3% 0.7 3% 

Biodiversity projects 0 0% 0.0 0% 0.0 0% 

Total 15 100% 52.8 100% 26.2 100% 
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Table 9 Denmark LIFE NAT projects 1996-2006 according to beneficiary type 

Beneficiary type 
No. of 
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Public entities 

National authority 9 60% 42.4 80% 21.3 81% 
Regional authority 6 40% 10.4 20% 4.9 19% 
Local authority 0 0% 0.0 0% 0.0 0% 
Development agency 0 0% 0.0 0% 0.0 0% 
Intergovernmental body 0 0% 0.0 0% 0.0 0% 
Park-reserve authority 0 0% 0.0 0% 0.0 0% 
Sub-total 15 100% 52.8 100% 26.2 100% 
Public and private enterprises 
International enterprise 0 0% 0.0 0% 0.0 0% 
Large enterprise 0 0% 0.0 0% 0.0 0% 
SME Small and medium sized 
enterprise 0 0% 0.0 0% 0.0 0% 

Mixed enterprise 0 0% 0.0 0% 0.0 0% 
Public enterprise 0 0% 0.0 0% 0.0 0% 
Sub-total 0 0% 0.0 0% 0.0 0% 
NGOs and research 
NGO-Foundation 0 0% 0.0 0% 0.0 0% 
Research institutions 0 0% 0.0 0% 0.0 0% 
University  0 0% 0.0 0% 0.0 0% 
Training centre 0 0% 0.0 0% 0.0 0% 
Sub-total 0 0% 0.0 0% 0.0 0% 
None indicated 0 0% 0.0 0% 0.0 0% 
Total 15 100% 52.8 100% 26.2 100% 
 




