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1 Executive summary  
Since 1992, Portugal has been involved in the LIFE Programme with a total of 117 projects. Of these, 
70 fall within the period covered by this evaluation (1996-2006). In this period, Portugal had 36 LIFE 
Nature projects and 34 LIFE Environment projects.  

Portuguese LIFE Nature projects are generally effective. Especially the projects that involve the 
acquisition of land have achieved a higher effectiveness than those involving private land. The 
effectiveness at programme level is assessed as medium to high. Nature projects contributed to the 
implementation of the Natura 2000 network in Portugal. Nevertheless, the sustainability of projects was 
low to medium. LIFE Environment projects in Portugal were mainly technological development 
projects within various sectors such as water quality management, waste management or integrated 
environmental management. They tended to be effective to a medium to high degree but with a low to 
medium degree of sustainability. The most sustainable projects were the ones improving environmental 
management plans.  

2 Introduction 
This country report on the implementation of the LIFE Programme in Portugal is part of the overall ex-
post evaluation of the LIFE Programme. The evaluation was commissioned in July 2008 and covers all 
LIFE projects initiated during the period 1996-2006. The overall objective of the evaluation is to assess 
the relevance and impact of the activities and projects financed under the LIFE Programme. The 
evaluation comprises country studies in all Member States except Bulgaria, which has never had any 
LIFE projects. This report documents the analysis carried out concerning the implementation of the 
LIFE Programme in Portugal. The ex-post evaluation focuses on assessing the effect of the LIFE 
Programme on Europe's nature and environment through looking at results and impacts of LIFE projects 
implemented under the Nature (NAT) and Environment (ENV) components. The results and impacts 
have further been assessed along three main evaluation criteria: 

• Effectiveness, i.e. the extent to which planned objectives have been reached; 
• Sustainability, i.e. the extent to which positive impacts have continued or are likely to continue; 
• Utility, i.e. the extent to which impacts address key environmental needs and priorities in the EU 

and for the stakeholders concerned. 

3 Environmental policy overview 
Environmental priorities for Portugal during 2007/2008 were climate change, water scarcity and 
drought, and biodiversity.  

Climate change: In 2007, the National Climate Change Plan and the National Plan for Allocation of 
CO2 emission allowances were completed. The National Plan for Allocation of CO2 emission allowances 
was approved in 2008 (for the period 2008-2012). The Carbon Fund, with a budget over EUR 354 mil-
lion for investing in Kyoto Protocol Clean Development Mechanism projects, was put in place. 

Portugal has a target to not exceed greenhouse gas emissions by more than 27 per cent for the period 
2008–2012 compared to the base year (1990). In 2008, 31 per cent of gross electricity consumption 
came from renewable sources, with a share of 17 per cent from hydropower and 14 per cent from wind 
energy. There is a target of 39 per cent of electricity for consumption from renewable sources in 2010. 
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At 241.4 kg oil equivalent/EUR 1000 GDP, energy intensity was slightly above the EU average in 2005. 
The national target for energy from renewable sources has been increased to 45 per cent of gross energy 
consumption by 2010.  

Nature and biodiversity: As part of Natura 2000 network there are 57 Special Protection Areas (10.1 
per cent of the land area) and 96 Sites of Community Importance (17.4 per cent of the land area) in Por-
tugal/Continent, Azores and Madeira. 

Environment and health: The initiatives adopted in 2007 relate to the enforcement of legislation re-
garding the newly approved Water Law, the new Strategy on the Treatment of Water Supply and Waste 
Water for 2007-2013, and the new General Noise Scheme, which introduces a new noise indicator and 
noise limits. 

Natural resources and waste: In 2006, 435 kg/per capita of municipal waste was generated in Portu-
gal, against an EU average of 517. Of this, 63 per cent was sent to landfill and 22 per cent was inciner-
ated. A new Strategic Plan for solid urban waste was approved for the period 2007-2016. The plan aims 
to substantially improve the treatment and selective collection of waste. It reinforces the role of the Na-
tional Institute for the Regulation of Water and Waste who are responsible for this area. Two Integrated 
Centres for the recuperation, revalorisation and elimination of hazardous waste were established in 
2008. 

Use of market-based instruments: In 2007, promotion of the bio-fuels market was established through 
an increase in the oil and energy products tax, and bio-fuels exemptions from this same tax. The addi-
tional tax revenues will be transferred to the Carbon Fund. Motor vehicle tax was reformed to promote 
energy efficient vehicles. Since July the taxable base has included an (on average) 70 per cent compo-
nent related to the engine capacity and a 30 per cent environmental component related to CO2 emissions. 
From January 2008 the percentages were altered to 30 per cent and 60 per cent, respectively. 

4 Overview of LIFE projects in Portugal 
In the period 1996 to 2006, the LIFE Programme has co-financed 70 projects in Portugal including 36 
Nature projects and 34 Environment projects. A full overview table of the projects is provided in 
Appendix 1.  

The 34 LIFE Environment projects co-financed by the LIFE Programme are mainly technological 
development projects within various sectors, in key areas such as water quality management, waste 
management or integrated environmental management. The typical type of beneficiary was universities 
and research institutions (27% of projects) and public entities (41%). 

The 36 LIFE Nature projects co-financed by the LIFE Programme during 1996-2006 comprise habitat 
restoration projects (integrated management and conservation of natural habitats and species, and the 
conservation of rare or protected species). In some projects, the restoration of the habitats was the focus 
of the projects, but in most cases the restoration or maintenance of habitats was carried out to improve 
the conservation status of certain species (the Lynx, Petrel, and Little Bustard). The typical type of 
beneficiary was public entities (39% of projects) and NGOs (25%). 
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Table 4.1 Overview of LIFE projects 1996-2006 in Portugal 

 Number of 
projects 

Total LIFE 
contribution 
(million EUR) 

Main themes covered1 Average LIFE 
contribution per 
project (million 
EUR) 

Average project 
duration (years) 

Environment 34 12.1 Water (26%) Strategic 
Approaches (27%), 
Natural resources and 
waste (21%) 

0.3 3.1 

Nature 36 25.1 Habitats (64%) 0.6 4.4 

Source: Butler 

5 Effects of projects implemented  

5.1 Results and impacts for Nature projects 
Portuguese LIFE Nature projects have focused on conservation and restoration of habitats and species, 
with an emphasis on sites and species designated under both the Birds and Habitats Directives. Nature 
projects have resulted in the improved conservation status of habitats and species, improved land 
management and awareness-raising about the projects, the habitats and the species. Several projects 
have developed management plans, sometimes involving local landowners and hunters, to secure land, 
habitat and species conservation in the long term, including the establishment of compensatory 
measures. Some projects produced results that were transferred to other areas (demonstration effect). 
However, this has not become manifest in more recent projects. For example , management plans 
covering monitoring of water quality, habitat restoration, surveillance and fire prevention (example 
LIFE03 NAT/P/000018 – GAPS) could be transferred to neighbouring land not covered by the project.  

An estimated total of 41 Natura 2000 designated sites in the country have been directly affected by LIFE 
projects in the period 1996-2006. This corresponds to approximately 30 per cent of the number of 
Natura 2000 sites in the country (57 SPA, 94 SCI). 

Species targeted by projects included birds (Purple Gallinule; Zino’s Petrel; Little Bustard; Lesser 
Kestrel; Bonelli’s Eagle; Azores Bullfinch and Bugio’s Petrel), and other species (Lynx; Caretta sea 
turtles; terrestrial molluscs and cetaceans). Ten of the projects included the establishment of 
management plans providing for protection of species in the long term, through maintenance and 
monitoring actions and compensatory measures addressed at landowners and hunters.  

The LIFE projects had an impact in relation to the country’s Natura 2000 management and 
administration. The projects have improved capacity to manage Natura 2000 in the country, not only as 
a direct effect of the projects (management plans), but also as an indirect effect (in some cases there was 
a follow up by new projects, in the same domain and with the same beneficiary2). LIFE projects are 

                                                   
1 For the purpose of this evaluation, the LIFE projects were categorised according to the thematic structure of the LIFE+ 
Programme (ref. Regulation EC No. 614/2007, Annex II). The themes included for LIFE Nature: Habitat Directive, 
Birds Directive and Biodiversity. For LIFE Environment: Climate change, air, water, soil, forests, natural resources and 
waste, chemicals, urban environment, strategic approaches. 
2 Example: projects LIFE2002NAT/ST/P/000012 and LIFE06 NAT/P/194, both concerning conservation of Bonelli 
Eagle, and the same beneficiary (CEAI – Centro de Estudos de Avifauna Ibérica) 
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regarded as best practice or demonstration projects, according to statements by the National Focal Point 
and the monitoring team. The experience gained by managers and organisations supported the 
management of sites and species both within the country and beyond (transnational synergies e.g. LIFE 
Nature on little bustard from Portugal, France, Spain and Italy)3. 

However, given the number of habitats and natural species covered by Natura 2000 in Portugal4 by far 
exceeds the number of habitats and species concerned in the LIFE projects, and that the management of 
Natura 2000 areas in Portugal would need a yearly budget of EUR 223 million,5 whereas the LIFE 
budget for Portugal is only EUR 2.5 million/year, it can be concluded that the overall effects of LIFE in 
Portugal are only complementary, focused on very specific items and are to some extent marginal in 
relation to the global implementation needs related to nature and biodiversity policies, according to a 
statement by the National Focal Point for Nature. 

5.2 Results and impacts for Environment projects 
Portuguese LIFE Environment projects have aimed at developing new technological solutions for air, 
water and waste problems of a relatively specific nature. The projects have, in general, demonstrated the 
technical feasibility of the solutions, and had a beneficial environmental impact. As an example, one 
project (LIFE03 ENV/P/000504) promoted good practices and equipment for resources savings and 
waste reduction in a city council, thus reducing costs and improving environmental performance. 

The LIFE projects were important to the beneficiaries, for the financial resources provided; the pressure 
put on the organisations to achieve results and the quality and prestige associated with the LIFE more 
generally. Projects with long term effects were those that could generate tools and instruments for 
regulatory purposes6 or an improved implementation framework7 or which generated long term 
management plans (several projects). The long term effects were the implementation of the developed 
tools, instruments and management plans. 

Some Environment projects were innovative in the national setting, but not when viewed from the 
European perspective. Project LIFE03 ENV/P/000504, which aimed to obtain an EMAS registration in 
the local council of Almada, is innovative at Portuguese level because Almada will be the first local 
council to obtain that type of registration, but not at European level, because other European local 
councils already have an EMAS registration. However, this cannot be seen only as a technology transfer 

                                                   
3 Several European LIFE projects concern the species Little Bustard, namely the following: LIFE02 NAT/P/008476 
Project Tetrax - the conservation of Little Bustard in Alentejo (Portugal ), LIFE04 NAT/FR/000091 Reinforcement of 
the migratory breeding populations of the Little Bustard (France), LIFE2003NAT/CP/P/000008 Evaluation of bustard 
conservation best practice in Western Europe (Portugal), LIFE96 NAT/E/003102 Preservation of the Little Bustard, 
Great Bustard and Lesser Kestrel in Extremadura (Spain), LIFE96 NAT/F/003207 Experimental programme on the 
conservation of Little Bustard and assoc. fauna (France), LIFE96 NAT/IT/003165 Urgent actions for the protection of 
the Sardinian steppic habitats (Italy), LIFE97 NAT/IT/004140 Dune di Piscinas-Monte Arcuentu (Italy), LIFE98 
NAT/IT/005121 Urgent actions for the NATURA 2000 sites protection in the Gargano N. P. (Italy), LIFE99 
NAT/E/006327 Conservation of the threatened fauna and vegetation in the Cabañeros National Park (Spain) 
4 Natura 2000 in Portugal. Directive Habitats: 99 natural habitats, 347 flora and fauna species; Directive Birds: approx. 
200 species of birds 
5 Estimate made, in 2003, by the Instituto da Conservação da Natureza (Institute for the Conservation and Management 
of Biodiversity 
6 Example: project PIGS - LIFE00 ENV/P/000829 
7 Example: “A Guide for the implementation of EMAS registration in local councils”, project LIFE03 ENV/P/000504 
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between countries, because some specific aspects of the registration are local (for example, a more strict 
application of the EMAS rules to local councils in Portugal, when compared to existing EMAS 
registrations in other countries, as in Leicester City Council, UK, that participated in the project). In 
some cases, projects were also innovative at European level. For example, the project which developed 
an ecotoxicological approach for wastewater monitoring (ECORIVER – LIFE 02 ENV/P/000416) had a 
very innovative approach, as demonstrated by the interest shown by the international partners of the 
project. 

6 The effectiveness of projects 
Effectiveness can be assessed at two levels: the project level, which compares achievements with project 
objectives, and at programme level, which compares achievements with LIFE Programme objectives.8 

The project-level effectiveness of Portuguese LIFE projects is assessed as medium to high. Most of the 
projects have delivered the anticipated objectives. A few failed to deliver due to: too ambitious 
objectives; a failure to enter into anticipated agreements with parties or stakeholders; a lack of scientific 
results; poor management (changes in personnel throughout the project’s life);, poor management 
qualifications); unrealistic deadlines (e.g. ignoring that public tenders, certification processes9 or the 
official publication of management plans normally last longer than can be accommodated by the 
projects’ time frames. LIFE Nature projects involving public land or land that could be acquired have 
generally achieved a higher effectiveness than those involving private land, because, in some cases, it 
was difficult to reach agreements with landowners or for them to accept projects that, in their view, 
could limit how they chose to use their land. 

Effectiveness at programme level is assessed as medium to high for LIFE Nature projects, which made 
a significant contribution to the implementation of the Natura 2000 network in Portugal, even if the 
projects seem to have been complementary, focused in very specific items and to some extent marginal 
in relation to the global implementation needs related to nature and biodiversity policies, according to 
the views of the National Focal Point.  

Some LIFE Environment projects were innovative in the country setting, but are not innovative when 
seen from a European perspective. Therefore, although the projects have generally contributed towards 
innovative and integrated techniques and methods, their effects, in a broader sense and when viewed 
within the development of the Community environmental policy, are only assessed as medium. 

7 The sustainability of projects  
Most beneficiaries of LIFE Nature projects were NGOs and the Administration. The sustainability of 
Portuguese LIFE Nature projects is assessed as low to medium, according to the interviewees. Projects 
often relied on the conservation and management of privately owned land, on the basis of voluntary 
agreements with private landowners or private management bodies. NGOs have little possibility in 
following the results of their projects after completion unless new funding is made available. The central 

                                                   
8 Specific objective for: LIFE Nature: to contribute to the implementation of Council Directive 79/409/EEC (Birds Di-
rective) and Council Directive 92/43/EEC (Habitats Directive); LIFE Environment: to contribute to the development of 
innovative and integrated techniques and methods and to the further development of Community environmental policy. 
9 Example: in Project LIFE03 ENV/P/000504 it was not possible to obtain the EMAS registration within the timeframe 
of the Project  
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administration lacks a stable budget which affects their ability to follow up on projects during the 
maintenance phase. Therefore, the Nature projects more likely to generate long term effects are those of 
species and habitat restoration in areas within or close to protected areas, where means for maintenance 
and monitoring are already established. Long term effects may also be ensured through contracts with 
stakeholders (landowners) for long term maintenance, under programmes such as LEADER, and also 
through long term management plans. However, there are no known cases of long term contracts under 
the various programmes. 

In general, LIFE environment projects had, as one of their aims, the generation of long term effects. 
However, they are dependent on the results achieved and on a cost-benefit analysis regarding the 
eventual industrial upscale. Some projects were clearly designed to generate long term effects, namely 
when they generate instruments and tools for regulatory purposes10 or when they generate long term 
management programs (several projects). The project-level sustainability of Portuguese LIFE 
Environmental projects is assessed as medium to high. 

8 The utility of projects  
Portuguese LIFE projects have contributed to addressing many of the goals and aims set forth in the 6th 
EAP. Links to EU environmental policies were ensured through an observation of the application 
guidelines and by the process of evaluation of proposals. All the key areas in the 6th EAP – climate 
change; nature and biodiversity; environment; health and quality of life; natural resources and waste, 
which are translated into national priorities, have been addressed by the LIFE projects. 

According to the Nature National Focal Point, LIFE Nature projects are not regarded as central to the 
nature and biodiversity policies at national level, although some focused and well managed LIFE 
projects were important in fulfilling specific conservation needs, namely regarding site-level 
management or the restoration/ conservation of species and habitats. The experience gained by 
managers and organisations involved in LIFE projects has helped in the management of sites and 
species within the country, and has led to follow up projects, either with LIFE funding or with other 
programmes. 

LIFE is regarded as a very important financing instrument for good practice and demonstration projects. 
In the absence of the LIFE programme, other programmes would probably have to be adapted to fund 
such projects. According to stakeholders, in the absence of the Life programme (or any other equivalent 
programme), the current projects would probably not have been implemented, at least at the same level 
and with the same allocation of resources. 

 

 

                                                   
10 Examples: Project PIGS – Pig Farm Integrated Management (LIFE00 ENV/P/000829) ; Project REAGIR – Recycling 
and Re-use of CDW as a part of Integrated Waste Management (LIFE03 ENV/P/000506); Project EMAS LAB Eco-
management Audit Scheme for Local Authorities Environmental Benchmarking (LIFE03 ENV/P/000504) 
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Appendix 1 Comprehensive overview of LIFE Projects in Portugal 
In connection with the ex-post evaluation, data was extracted from the BUTLER database of the LIFE Unit.  Table 1 and Table 2 below provide an 
overview of the information available on each project as well as the LIFE+ theme attached by the evaluation team to the project. The budget figures for 
LIFE co-financing do not necessarily correspond to the actual payments made.  

Table 2 Overview of LIFE Environment Projects in Portugal 

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE96 
ENV/P/000596 

A Contract for Sustainable Devel-
opment 

LIFE II 1996 1997 2001 438,977 206,011   No Soil 

LIFE96 
ENV/P/000600 

Anaerobic pretreatment of domes-
tic waste from small- to medium 
sized communities. Modification of 
an existing Imhoff tank. 

LIFE II 1996 1997 2000 169,337 70,524   No Water 

LIFE96 
ENV/P/000601 

Integrated Management Pro-
gramme for Ria de Aveiro - 
MARIA. 

LIFE II 1996 1997 1999 440,692 208,996 University  No Soil 

LIFE96 
ENV/P/000602 

New Reactor System to abate the 
waste-water streams from Vinicul-
ture 

LIFE II 1996 1997 1999 1,221,229 585,354 Research insti-
tutions 

No Water 

LIFE96 
ENV/P/000603 

Removal of recol agents out of 
waste-water from paper, textile 
and cork plants. 

LIFE II 1996 1997 2000 1,050,310 485,904   No Water 

LIFE96 
ENV/P/000607 

Transnational project for mem-
branaire bioreactor for textile 
plants - TRANSBIOTEX 

LIFE II 1996 1997 2000 1,131,871 565,936   No Water 



Ex-Post Evaluation of Projects and Activities under the LIFE Programme.  
Country-by-country analysis: Portugal 

O:\A000000\A001146\Final Report for PDF\Country reports\CS_Invidual Rep_Portugal.DOC 

9 

.  

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE96 
ENV/P/000608 

Recovery and valorization of cul-
tural and archaeological hstory of 
the Elvas community and its envi-
ronmental integration in tourism 
aspects. 

LIFE II 1996 1997 1999 359,396 136,057 Local authority No Strategic 
Approaches 

LIFE97 
ENV/P/000149 

Evaluation of the working on of the 
Water Treatment Plant of Monte 
Novo. 

LIFE II 1997 1997 1999 135,664 56,607 Local authority No Water 

LIFE97 
ENV/P/000152 

LandSTATE - sustainability of 
Tourism and Agriculture through 
Total consumer involvement. 

LIFE II 1997 1998 2001 597,246 296,371 University  No Strategic 
Approaches 

LIFE97 
ENV/P/000153 

Supported development manage-
ment of olive-oil production in 
North Alentejo. 

LIFE II 1997 1997 1999 692,187 189,685 Local authority No Natural re-
sources and 
waste 

LIFE97 
ENV/P/000154 

Industrial Wastes of Marble and 
Sustainable Development. 

LIFE II 1997 1997 1999 427,477 171,959 Local authority No Natural re-
sources and 
waste 

LIFE97 
ENV/P/000155 

Eletromagnetic resonance, a pro-
totype to be developed for indus-
trial demonstration in the cellulose 
industry sector. 

LIFE II 1997 1998 2002 1,569,519 458,752 SME No Water 

LIFE98 
ENV/P/000556 

Air Pollution and the Management 
and Conservation of Forest Eco-
systems - Setúbal Península 

LIFE II 1998 1999 2002 1,096,460 530,527 SME No Air 

LIFE98 
ENV/P/000557 

VIRIATUS (Vehicle Impact Reduc-
tion Initiative Adapting Transport 
Management in Urban Systems) 

LIFE II 1998 1998 2001 655,692 327,846 Local authority No Urban envi-
ronment 

LIFE98 
ENV/P/000562 

Integrated Environmental Man-
agement System of a Chemical 
Industry 

LIFE II 1998 1998 2000 422,368 106,757 SME No Strategic 
Approaches 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE99 
ENV/P/000657 

MONTADO - Conservation and 
valorisation of Montado Forestry 
systems for combatting desertifica-
tion 

LIFE II 1999 2000 2003 637,929 318,965 SME No Soil 

LIFE99 
ENV/P/000658 

Treatment and management of 
green residua by a process of 
composting 

LIFE II 1999 1999 2003 637,151 241,282 Local authority No Natural re-
sources and 
waste 

LIFE99 
ENV/P/000663 

BarbiBici - Sensitize inhabitants to 
the use of bicycle in Vila Nova da 
Barquinha 

LIFE II 1999 1999 2002 59,497 19,928 Local authority No Urban envi-
ronment 

LIFE99 
ENV/P/000667 

Ecoturism development project for 
Castanheira de Pêra 

LIFE II 1999 1999 2000 748,197 96,393   No Strategic 
Approaches 

LIFE99 
ENV/P/000673 

Integrated Managmeent Structure 
of Ria de Aveiro : ESGIRA - 
MARIA 

LIFE II 1999 1999 2002 553,167 259,774 University  No Soil 

LIFE00 
ENV/P/000829 

PIGS- Pig-Farm Integrated Man-
agement Project 

LIFE II 2000 2001 2003 461,962 191,864 Local authority No Strategic 
Approaches 

LIFE00 
ENV/P/000830 

Implementation of a multidiscipli-
nary tool for the evaluation and 
management of air quality, and the 
social impacts in the region of Si-
nes. 

LIFE II 2000 2001 2005 622,234 516,261 Regional au-
thority 

No Air 

LIFE02 
ENV/P/000416 

Ecotoxicological evaluation of mu-
nicipal and industrial waste waters 

LIFE III 2002 2002 2006 1,151,131 517,957 National au-
thority 

No Water 

LIFE02 
ENV/P/000421 

Promotion of Community Com-
posting in Seixal 

LIFE III 2002 2002 2005 602,210 192,306 Local authority No Natural re-
sources and 
waste 

LIFE03 
ENV/P/000501 

Environmental Management and 
Audit Scheme implementation at a 
complex school 

LIFE III 2003 2003 2007 1,462,380 691,565 University  No Strategic 
Approaches 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
budget 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

LIFE+ 
theme 

LIFE03 
ENV/P/000504 

Eco-Management Audit Scheme 
for Local Authorities Environmental 
Benchmarking 

LIFE III 2003 2003 2007 957,884 450,692 Local authority No Strategic 
Approaches 

LIFE03 
ENV/P/000505 

Environmental and Sustainable 
Management Systems in Exten-
sive Agriculture 

LIFE III 2003 2003 2008 1,419,571 709,785 Research insti-
tutions 

No Strategic 
Approaches 

LIFE03 
ENV/P/000506 

REAGIR - Recycling and re-use of 
CDW as a part of Integrated 
Waste Management 

LIFE III 2003 2003 2007 1,256,833 492,683 Regional au-
thority 

No Natural re-
sources and 
waste 

LIFE03 
ENV/P/000521 

Vapour Phase Bioreactors for 
Agro-non-Food Industries 

LIFE III 2003 2003 2006 464,704 202,420 University  No Air 

LIFE03 
ENV/P/000523 

Clean and recycle residual water 
from Municipal Waste Water 
Treatment Plants on the Lower 
Mondego Basin 

LIFE III 2003 2003 2007 1,034,950 462,875 Research insti-
tutions 

No Water 

LIFE04 
ENV/P/000687 

Waste Water Treatment Improve-
ment and Efficiency in Small 
Communities 

LIFE III 2004 2004 2008 1,442,968 721,484 SME No Water 

LIFE04 
ENV/P/000716 

Starting with the promotion of IPP 
approach in Mediterranean coun-
tries 

LIFE III 2004 2004 2008 893,612 443,531 Research insti-
tutions 

No Strategic 
Approaches 

LIFE05 
ENV/P/000366 

ECOVIA - Ecological Road LIFE III 
Extension 

2005 2005 2009 1,240,454 617,727 Development 
agency 

No Natural re-
sources and 
waste 

LIFE05 
ENV/P/000369 

Integrated Waste Management 
System for the Reuse of Used 
Frying Oils to Produce Biodiesel 
for Municipality Fleet of Oeiras 

LIFE III 
Extension 

2005 2005 2009 1,202,411 588,150 NGO-
Foundation 

No Natural re-
sources and 
waste 
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Table 3 Overview of LIFE Nature Projects in Portugal 

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE96 NAT/P/003019 Conservation support pro-
ject for North Atlantic 
Caretta caretta sea turtles 

LIFE II 1996 1997 2000 299,113 224,333 NGO-
Foundation 

No Habitats 

LIFE96 NAT/P/003022 Study and Conservation of 
the Açores Natural Patri-
mony 

LIFE II 1996 1997 2001 1,949,206 1,461,905 Regional au-
thority 

No Birds 

LIFE97 NAT/P/004075 A conservation strategy for 
Anaecypris Hispanica 

LIFE II 1997 1997 2001 556,344 278,172 University  No Habitats 

LIFE97 NAT/P/004082 Measures for the Man-
agement and Conservation 
of the Laurissilva Forest of 
Madeira (code 45.62*) 

LIFE II 1997 1998 2000 323,034 193,820 Regional au-
thority 

No Habitats 

LIFE98 NAT/P/005229 Asphodelus bento-rainhae 
- Measures to manage and 
preserve it 

LIFE II 1998 1998 2003 740,814 555,610 NGO-
Foundation 

No Habitats 

LIFE98 NAT/P/005234 Conservation of four rare 
species in pSCI (Valongo) 

LIFE II 1998 1998 2004 282,729 205,127 Local author-
ity 

No Habitats 

LIFE98 NAT/P/005235 NATURA 2000 network of 
the Setúbal Penin-
sula/Sado 

LIFE II 1998 1998 2003 3,982,977 2,788,084   No Habitats 

LIFE98 NAT/P/005236 Recovery of Madeira's 
priority habitats and spe-
cies 

LIFE II 1998 1999 2001 936,532 515,092 Park-Reserve 
authority 

No Habitats 

LIFE98 NAT/P/005239 Terrestrial Molluscs of 
Porto Santo and the Adja-
cent Islets 

LIFE II 1998 1998 2002 158,598 79,299 Research 
institutions 

No Habitats 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE98 NAT/P/005267 Porphyrio project - Rein-
troduction of the Purple 
Gallinule in the Lower 
Mondego River Valley 

LIFE II 1998 1998 2001 331,253 198,752 Research 
institutions 

No Birds 

LIFE98 NAT/P/005275 Integrated management of 
coastal and marine zones 
in the Azores 

LIFE II 1998 1998 2003 1,365,586 819,351 University  No Habitats 

LIFE99 NAT/P/006423 Recovery of habitats and 
preys of the Lynx pardinus 
in Serra da Malcata 

LIFE II 1999 1999 2004 538,913 404,185 National au-
thority 

No Habitats 

LIFE99 NAT/P/006431 Conservation of priority 
and rare plant species of 
Madeira 

LIFE II 1999 1999 2005 1,073,950 805,463   No Habitats 

LIFE99 NAT/P/006432 Project for the conserva-
tion of cetaceans in Ma-
deira Archipelago 

LIFE II 1999 2000 2005 517,981 258,991 Local author-
ity 

No Habitats 

LIFE99 NAT/P/006436 Restoration of the laurel 
forest in Funduras 

LIFE II 1999 2000 2004 690,237 517,677   No Habitats 

LIFE99 NAT/P/006439 Gerês valley natural habi-
tats restoration 

LIFE II 1999 2000 2004 727,266 363,633   No Habitats 

LIFE99 NAT/P/006441 Montados of the Cabeção 
Site : management of habi-
tats and species 

LIFE II 1999 1999 2004 1,019,922 764,941 NGO-
Foundation 

No Habitats 

LIFE00 NAT/P/007085 Palustris, Management of 
the Special Area of Con-
servation of the Marsh of 
Arzila 

LIFE II 2000 2001 2007 1,090,385 545,193   No Habitats 

LIFE00 NAT/P/007088 Preservation of the birds 
population in the salines of 
the Sado River Estuary 

LIFE II 2000 2002 2006 936,950 468,475 Development 
agency 

No Birds 



Ex-Post Evaluation of Projects and Activities under the LIFE Programme.  
Country-by-country analysis: Portugal 

O:\A000000\A001146\Final Report for PDF\Country reports\CS_Invidual Rep_Portugal.DOC 

14 

.  

Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE00 NAT/P/007097 Conservation of Zino's 
Petrel through restoration 
of its habitat 

LIFE II 2000 2001 2006 1,696,748 1,187,724 Park-Reserve 
authority 

No Birds 

LIFE00 NAT/P/007100 Tagus Estuary's SPA - 
Recovery of Birds Sanctu-
aries 

LIFE II 2000 2001 2005 459,489 229,745   No Birds 

LIFE02 NAT/P/008476 Project Tetrax - the con-
servation of Little Bustard 
in Alentejo 

LIFE III 2002 2002 2007 967,442 720,873 NGO-
Foundation 

No Birds 

LIFE02 NAT/P/008478 Serra da Estrela: man-
agement and conservation 
of priority habitats 

LIFE III 2002 2002 2007 1,244,509 933,382   No Habitats 

LIFE02 NAT/P/008480 National plan for conserva-
tion of endangered plans 
(1st phase) 

LIFE III 2002 2002 2007 884,655 442,328 National au-
thority 

No Habitats 

LIFE02 NAT/P/008481 Re-establishment of the 
Lesser Kestrel (Falco 
naumanni) in Portugal 

LIFE III 2002 2002 2007 832,379 624,284 NGO-
Foundation 

No Birds 

LIFE2002NAT/ST/P/000012 Action plan for the conser-
vation of Bonelli's eagle 

LIFE III 2002 2002 2004 29,100 29,100   No Birds 

LIFE03 NAT/P/000013 Azores bullfinch habitat 
recovery in Pico da 
Vara/Ribeira do Guilherme 
SPA 

LIFE III 2003 2003 2009 2,843,728 1,706,237 NGO-
Foundation 

No Birds 

LIFE03 NAT/P/000014 Optimizing habitats for 
birds at the Samouco salt-
pans, Tagus estuary SPA 

LIFE III 2003 2004 2007 759,562 379,781 Development 
agency 

No Birds 

LIFE03 NAT/P/000018 GAPS - Site of Monfurado 
Active and Participated 
Management 

LIFE III 2003 2003 2008 3,576,676 1,788,338 Local author-
ity 

No Habitats 
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Id. Title LIFE 
generation 

Funding 
year 

Start 
year 

End 
year 

Total 
budget 
(EUR) 

LIFE co-
financing 
(EUR) 

Beneficiary 
type 

International 
partners 
(yes/no) 

Directive 
(Birds, 
Habitats) or 
biodiversity 

LIFE04 NAT/P/000212 Species and habitats con-
servation in Portuguese 
Western Coast 

LIFE III 2004 2004 2008 399,162 199,581 National au-
thority 

No Habitats 

LIFE04 NAT/P/000213 Important bird areas for 
seabirds in Portugal 

LIFE III 2004 2004 2009 1,515,182 1,136,386 NGO-
Foundation 

No Birds 

LIFE04 NAT/P/000214 Management and conser-
vation of the sites of S. 
Mamede and Nisa/Laje de 
Prata 

LIFE III 2004 2004 2009 971,590 485,795 Local author-
ity 

No Habitats 

LIFE06 NAT/P/000184 Urgent measures for the 
recovery of Bugio's petrel, 
Pterodroma feae, and its 
habitat 

LIFE III 
Extension 

2006 2006 2010 966,468 723,691 Park-Reserve 
authority 

No Birds 

LIFE06 NAT/P/000191 Recovery of Iberian Lynx 
habitat in Moura/Barrancos 
Site 

LIFE III 
Extension 

2006 2006 2010 493,443 370,082 NGO-
Foundation 

No Habitats 

LIFE06 NAT/P/000192 Restoration and Manage-
ment of Biodiversity in the 
Marine Park Site Arrábida-
Espichel 

LIFE III 
Extension 

2006 2007 2011 2,364,438 1,182,219 Research 
institutions 

No Habitats 

LIFE06 NAT/P/000194 Conservation of Tree Nest-
ing Bonelli's Eagle in Por-
tugal 

LIFE III 
Extension 

2006 2006 2011 2,068,831 1,551,623 NGO-
Foundation 

No Birds 
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Appendix 2 Summary tables on LIFE Environment projects 
in Portugal 

Table 4  Overview of LIFE ENV projects in Portugal by year, 1996-2006 

Generation Year Number of 
projects 

Total budget 
(EUR 
million) 

Total LIFE 
co-financing 
budget (EUR 
million) 

Average 
duration 
(years) 

Average 
LIFE funding 
per project 
(EUR 
million) 

LIFE II 1996 7 4.8 2.3 2.7 0.3 

 1997 5 3.4 1.2 2.6 0.2 

 1998 3 2.2 1.0 2.7 0.3 

 1999 5 2.6 0.9 2.8 0.2 

 Total 20 13.0 5.3 2.7 0.3 

LIFE III 2000 2 1.1 0.7 3.0 0.4 

 2002 2 1.8 0.7 3.5 0.4 

 2003 6 6.6 3.0 4.0 0.5 

 2004 2 2.3 1.2 4.0 0.6 

 Total 12 12 6 3.8 0.5 

LIFE III 
extension 

2005 
2 2.4 1.2 4.0 0.6 

 2006 0 0.0 0.0 0.0 0.0 

 Total 2 2.4 1.2 4.0 0.6 

Grand total  34 27.3 12.1 3.1 0.4 

Comparative 
figures for all 
ENV projects 

 
1,076 1,947.7 615.9 3.3 0.6 
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Table 5 Overview of LIFE ENV projects in Portugal 1996-2006 by theme 

LIFE+ theme No. of  
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Climate change 0 0% 0.0 0% 0.0 0% 

Air 3 9% 2.2 8% 1.2 10% 

Water 9 26% 8.9 33% 3.9 32% 

Soil 4 12% 2.1 8% 1.0 8% 

Forests 0 0% 0.0 0% 0.0 0% 

Natural resources and 
waste 7 21% 6.1 22% 2.5 21% 

Chemicals 0 0% 0.0 0% 0.0 0% 

Urban environment 2 6% 0.7 3% 0.3 3% 

Strategic approaches 9 26% 7.3 27% 3.1 26% 

Total 34 100% 27.3 100% 12.1 100% 
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Table 6 Portugal LIFE ENV projects 1996-2006 according to beneficiary type 

Beneficiary type 
No. of 
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Public entities 

National authority 1 3% 1.2 4% 0.5 4% 
Regional authority 2 6% 1.9 7% 1.0 8% 
Local authority 10 29% 5.0 18% 2.0 16% 
Development agency 1 3% 1.2 5% 0.6 5% 
Intergovernmental body 0 0% 0.0 0% 0.0 0% 
Park-reserve authority 0 0% 0.0 0% 0.0 0% 
Sub-total 14 41% 9.3 34% 4.1 34% 
Public and private enterprises 
International enterprise 0 0% 0.0 0% 0.0 0% 
Large enterprise 0 0% 0.0 0% 0.0 0% 
SME Small and medium sized 
enterprise 0 0% 0.0 0% 0.0 0% 

Mixed enterprise 0 0% 0.0 0% 0.0 0% 
Public enterprise 5 15% 5.2 19% 2.1 18% 
Sub-total 5 15% 5.2 19% 2.1 18% 
NGOs and research 
NGO-Foundation 1 3% 1.2 4% 0.6 5% 
Research institutions 4 12% 4.6 17% 2.2 18% 
University  5 15% 3.5 13% 1.7 14% 
Training centre 0 0% 0.0 0% 0.0 0% 
Sub-total 10 29% 9.3 34% 4.4 37% 
None indicated 5 15% 3.5 13% 1.4 12% 
Total 34 100% 27.3 100% 12.1 100% 
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Appendix 3 Summary tables on LIFE Nature projects in 
Portugal 

Table 7  Overview of LIFE NAT projects in Portugal, 1996-2006 

Generation Year Number of 
projects 

Total budget 
(EUR 
million) 

Total LIFE 
co-financing 
budget (EUR 
million) 

Average 
duration 
(years) 

Average 
LIFE funding 
per project 
(EUR 
million) 

LIFE II 1996 2 2.2 1.7 3.5 0.8 

 1997 2 0.9 0.5 3.0 0.2 

 1998 7 7.8 5.2 4.3 0.7 

 1999 6 4.6 3.1 4.8 0.5 

 Total 17 15.5 10.4 4.2 0.6 

LIFE III 2000 4 4.2 2.4 4.8 0.6 

 2002 5 4.0 2.7 4.4 0.5 

 2003 3 7.2 3.9 4.7 1.3 

 2004 3 2.9 1.8 4.7 0.6 

 Total 15 18 11 4.6 0.7 

LIFE III 
extension 

2005 
0 0.0 0.0 0.0 0.0 

 2006 4 5.9 3.8 4.3 1.0 

 Total 4 5.9 3.8 4.3 1.0 

Grand total  36 39.6 25.1 4.4 0.7 

Comparative 
figures for all 
NAT projects 

 
771 1,224.1 637.2 4.2 0.8 

 

Table 8  Categories of LIFE NAT projects in Portugal, 1996-2006 

LIFE NAT themes No. of  
projects 

In % of total Total budget 
(EUR million) 

In % of 
total 

LIFE 
contribution 

(EUR 
million 

In % of 
total 

Habitats Directive 23 64% 24.2 61% 14.7 59% 

Birds Directive 13 36% 15.4 39% 10.4 41% 

Biodiversity projects 0 0% 0.0 0% 0.0 0% 

Total 36 100% 39.6 100% 25.1 100% 
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Table 9 Portugal LIFE NAT projects 1996-2006 according to beneficiary type 

Beneficiary type 
No. of 
projects 

In % of 
total 

Total 
budget 
(EUR 
million) 

In % of 
total 

LIFE 
contribution 
(EUR 
million) 

In % of 
total 

Public entities 

National authority 3 8% 1.8 5% 1.0 4% 
Regional authority 2 6% 2.3 6% 1.7 7% 
Local authority 4 11% 5.3 14% 2.7 11% 
Development agency 2 6% 1.7 4% 0.8 3% 
Intergovernmental body 0 0% 0.0 0% 0.0 0% 
Park-reserve authority 3 8% 3.6 9% 2.4 10% 
Sub-total 14 39% 14.7 37% 8.7 35% 
Public and private enterprises 
International enterprise 0 0% 0.0 0% 0.0 0% 
Large enterprise 0 0% 0.0 0% 0.0 0% 
SME Small and medium sized 
enterprise 0 0% 0.0 0% 0.0 0% 

Mixed enterprise 0 0% 0.0 0% 0.0 0% 
Public enterprise 0 0% 0.0 0% 0.0 0% 
Sub-total 0 0% 0.0 0% 0.0 0% 
NGOs and research 
NGO-Foundation 9 25% 10.8 27% 7.7 30% 
Research institutions 3 8% 2.9 7% 1.5 6% 
University  2 6% 1.9 5% 1.1 4% 
Training centre 0 0% 0.0 0% 0.0 0% 
Sub-total 14 39% 15.6 39% 10.2 41% 
None indicated 8 22% 9.3 23% 6.2 25% 
Total 36 100% 39.6 100% 25.1 100% 
 

 




