Mandatory milestones and deliverables

Susanna GALLONI, *Head of Sector* CINEA - Innovation Fund Unit





Mandatory milestones and deliverables



- Application form, Part B, sections:
 - 9.1 Work Plan
 - 9.2 Work Packages, activities, resources and timing
- Timetable-Gantt chart (mandatory

document)

Work plan (overview of work packages, milestones and deliverables)

Provide a brief description of the overall structure of the work plan (list of work packages or graphical presentation (Pert chart or similar)).

List the work packages, their duration (from Month YX to month YX, relative to the starting date of the <u>InnovFund</u> project, e.g., Month 01 is the starting month of the project, etc.), and related deliverables and milestones for each work package below. These should be consistent with the detailed work package descriptions in section 9.2.

More work packages, deliverables and milestones can be added by adding rows to the table. Add to each milestone the means of verification of its achievement.

Work package	Duration	Deliverable (continuous numbering linked to WP)	Milestones (continuous numbering not linked to WP) and their means of their verification
Work package 1: [name of the work package]	YX - YX	D1.1, D1.2	MS1, MS2
Work package 2: [name of the work package]	YX - YX	D2.1, D2.2 <u></u>	MSX, MSX+1

Work Package 1: Up to Financial Close

Milestones	Deliverables (mandatory)	Timeline
 Milestone 1: Project planning approved (indicative) Milestone 2: Project authorisation granted, including permits (indicative) Milestone 3: Main project contracting closed (indicative) Milestone 4: Project financing means granted and available (indicative) Milestone 4: Financial Close (mandatory) 	Detailed project management plan	Month 1
	Final version of the financial model	Month 1
	Knowledge sharing plan	Month 1
	Knowledge sharing report	Month 1
	Updated Knowledge sharing report	At financial close
	Progress reports	Every 6 months, except when there is an interim payment
	First update to the detailed project management plan	At financial close
	All key documents necessary to verify achievement of financial close	At the latest at financial close

Work Package 2: From Financial Close to Entry into Operation

Milestones	Deliverables (mandatory)	Timeline
 Milestone 4: Site preparation (indicative) Milestone 5: Construction (indicative) Milestone 6: Pre-commissioning (indicative) Milestone 7: Signing of operation and maintenance agreements (indicative) Milestone 8: Commissioning, start-up and testing (indicative) Milestone 9: Entry into Operation (mandatory) 	Annual progress reports	Every year, except when there is an interim payment
	Statement by independent auditor on correctness of the relevant cost calculation	At least 2 months before entry into operation
	Operational readiness and completion certificate	At entry into operation
	Updated Knowledge sharing report	At entry into operation
	Updated Knowledge sharing plan	At entry into operation
	GHG monitoring plan	At entry into operation
	Second update to the detailed project management plan	At entry into operation



Work Packages after Entry into Operation

Milestones	Deliverables (mandatory)	Timeline			
WP 3: Year 1 of Operation					
Milestone 10: End of first year of operation (mandatory)	Annual GHG emissions report	At the end of the year of operation			
	Updated Knowledge sharing reportKnowledge sharing plan	At the end of the first year of operation and then every two years			
	WP 4: Year 2 of Operation				
Milestone 11: End of second year of operation (mandatory)	Annual GHG emissions report	Mandatory deliverable at the end of the second year of operation			





Work Packages after Entry into Operation (cont.)

Milestones	Deliverables (mandatory)	Timeline			
WP N: Last year of operation					
Milestone X: end of last year of operation (mandatory)	 Annual GHG emissions report Verified GHG emissions report covering the entire monitoring period Updated Knowledge sharing plan Updated Knowledge sharing report Final report on the fulfilment of 'Degree of Innovation' and 'Replicability' claims for CLEAN-TECH-MANUFACTURING topic only: declaration on equipment/components EEA-originating content 	Mandatory deliverables at the end of last year of operation			



Q&A session

Go to Slido.com

Enter the code #IF24Call

Ask your question or vote for an existing one!



Recording will be available on **CINEA** website



Closing remarks

Maria ALFAYATE, *Deputy Head of Unit* CINEA - Innovation Fund Unit



Join as project evaluator for Innovation Fund



- Technical expert
- Financial expert
- GHG expert
- Rapporteur

Sign up as an Expert (europa.eu)



Feedback

Help us improve future events!

Take your mobile device

Go to slido.com

Enter the code #IF24Call

Reply to the questions (less than 5 minutes)

Thank you!



More information



All (past) call documents available on the Funding and Tenders Portal including:

✓ Guidance and calculation tools on GHG emissions and relevant costs

✓ Frequently asked questions

https://europa.eu/!QB67by



Further info, planning of new calls, recorded webinars and videos available on the IF Website:

https://cinea.ec.europa.eu/programmes/innovation-fund_en

And more videos available on YouTube:

https://youtube.com/playlist?list=PLrp3luGqStFA2fAgz86AsmVp8dXp5kPIG&si=h2W68TyCZJKemcjH



Let's keep in touch



<u>climate.ec.europa.eu</u>

<u>cinea.ec.europa.eu/programmes/innovation</u>fund en



clima-innovation-fund@ec.europa.eu



@EUClimateAction



Subscribe to the Innovation Fund mailing list



@EUClimateAction

@cinea eu



EU Environment and Climate

European Climate, Infrastructure and Environment Executive Agency



@EUClimateAction

CINEATube



@ourplanet_eu



Thank you



© European Union 2024

Unless otherwise noted the reuse of this presentation is authorised under the <u>CC BY 4.0</u> license. For any use or reproduction of elements that are not owned by the EU, permission may need to be sought directly from the respective right holders.,

